






ATTACHMENT

101-800

<p align="center">REQUEST FOR CHANGE ORDER 1</p>	<p>WATER DISTRICT: ZAMBOANGA CITY WATER DISTRICT</p>												
<p>CHANGE IN CONTRACT TIME: Increase __ Decrease __ No Change <u>xx</u></p>	<p>PROJECT: PROPOSED ACP LINE REPLACEMENT AT VILLA STA. MARIA, ZAMBOANGA CITY</p>												
<p>CHANGE IN CONTRACT PRICE: <u>Seven Million Thirty Nine Thousand Six Hundred Forty Three Pesos & 16/100</u> Increase <u>xx</u> Decrease __ No Change __</p>	<p>PREPARED AND REQUESTED BY:  MANILYN F. EIJANSANTOS Engineer B, Mainline Expansion and Rehabilitation Division</p>												
<table border="0"> <tr> <td>Approved Project Duration</td> <td align="right">120 Calendar Days</td> </tr> <tr> <td>Date Started</td> <td align="right">May 04, 2015</td> </tr> <tr> <td>Original Intended Date of Completion</td> <td align="right">August 31, 2015</td> </tr> <tr> <td> Approved Original Project Cost</td> <td align="right">P 6,857,767.50</td> </tr> <tr> <td> • Additive and Revised Items Total Amount (See attached Approved Detailed Estimate)</td> <td align="right">P 181,875.66</td> </tr> <tr> <td> REVISED PROJECT COST</td> <td align="right">P 7,039,643.16</td> </tr> </table>	Approved Project Duration	120 Calendar Days	Date Started	May 04, 2015	Original Intended Date of Completion	August 31, 2015	 Approved Original Project Cost	P 6,857,767.50	 • Additive and Revised Items Total Amount (See attached Approved Detailed Estimate)	P 181,875.66	 REVISED PROJECT COST	P 7,039,643.16	<p>JUSTIFICATION:</p> <p>• Additional fittings for interconnection works are essential based on actual site condition. The same were not included in the original plans & estimates since it is not apparent during the preparation of plans.</p>
Approved Project Duration	120 Calendar Days												
Date Started	May 04, 2015												
Original Intended Date of Completion	August 31, 2015												
 Approved Original Project Cost	P 6,857,767.50												
 • Additive and Revised Items Total Amount (See attached Approved Detailed Estimate)	P 181,875.66												
 REVISED PROJECT COST	P 7,039,643.16												
<p>CONFORMED AND ACCEPTED:  ERLYN F. GODINEZ Officer-In-Charge Mainline Expansion and Rehabilitation Division</p>	<p>CHECKED & VERIFIED BY:  MARLI P. ACOSTA- DE FIESTA Officer-In-Charge Engineering and Construction Department</p>	<p>RECOMMENDING APPROVAL:  ARNULFO A. ALFONSO Assistant General Manager Technical Services Group</p>	<p>APPROVED BY:  LEONARDO REY D. VASQUEZ General Manager</p>										