

ATTACHMENT

REQUEST FOR VARIATION ORDER 4	WATER DISTRICT: <p align="center">ZAMBOANGA CITY WATER DISTRICT</p>																																				
CHANGE IN CONTRACT TIME: Increase __ Decrease __ No Change <u>XX</u>	PROJECT: PROPOSED ACP LINE REPLACEMENT AT VILLA STA. MARIA, ZAMBOANGA CITY																																				
CHANGE IN CONTRACT PRICE: <p align="center"><u>Five Million Six Hundred Twenty Five Thousand</u> <u>Seven Hundred Forty Five Pesos & 16/100</u></p> Increase __ Decrease <u>XX</u> No Change __	PREPARED AND REQUESTED BY: <p align="center"><i>Marilyn F. Ejansantos</i> MANILYN F. EJANSANTOS Supervising Engineer A. Mainline Expansion and Rehabilitation Division</p>																																				
<table style="width:100%; border-collapse: collapse;"> <tr> <td style="width:40%;">Approved Project Duration</td> <td style="width:20%; text-align: center;">120 Calendar Days</td> <td style="width:40%;"></td> </tr> <tr> <td>Date Started</td> <td style="text-align: center;">May 04, 2015</td> <td></td> </tr> <tr> <td>Original Intended Date of Completion</td> <td style="text-align: center;">August 31, 2015</td> <td></td> </tr> <tr> <td>Revised Project Duration 1</td> <td style="text-align: center;">120 Calendar days</td> <td></td> </tr> <tr> <td>Revised Project Duration 2</td> <td style="text-align: center;">150 Calendar days</td> <td></td> </tr> <tr> <td>Revised Project Duration 3</td> <td style="text-align: center;">136 Calendar days</td> <td></td> </tr> <tr> <td>Approved Original Project Cost</td> <td style="text-align: right;">P 6,857,767.50</td> <td></td> </tr> <tr> <td>Revised Project Cost 1</td> <td style="text-align: right;">P 7,039,643.16</td> <td></td> </tr> <tr> <td>Revised Project Cost 2</td> <td style="text-align: right;">P 7,176,988.47</td> <td></td> </tr> <tr> <td>Revised Project Cost 3</td> <td style="text-align: right;">P 5,697,580.25</td> <td></td> </tr> <tr> <td>• Deductive and Revised Items Total Amount (See attached Approved Detailed Estimate)</td> <td style="text-align: right;">P (71,835.09)</td> <td></td> </tr> <tr> <td>REVISED PROJECT COST 4</td> <td style="text-align: right;"><u>P 5,625,745.16</u></td> <td></td> </tr> </table>	Approved Project Duration	120 Calendar Days		Date Started	May 04, 2015		Original Intended Date of Completion	August 31, 2015		Revised Project Duration 1	120 Calendar days		Revised Project Duration 2	150 Calendar days		Revised Project Duration 3	136 Calendar days		Approved Original Project Cost	P 6,857,767.50		Revised Project Cost 1	P 7,039,643.16		Revised Project Cost 2	P 7,176,988.47		Revised Project Cost 3	P 5,697,580.25		• Deductive and Revised Items Total Amount (See attached Approved Detailed Estimate)	P (71,835.09)		REVISED PROJECT COST 4	<u>P 5,625,745.16</u>		JUSTIFICATION: ***Deductive of D.I. Rectangular Manhole Cover due to unavailability of materials during implementation. Instead, this was replaced by concrete valve box cover to avoid inconveniences to the riding public.
Approved Project Duration	120 Calendar Days																																				
Date Started	May 04, 2015																																				
Original Intended Date of Completion	August 31, 2015																																				
Revised Project Duration 1	120 Calendar days																																				
Revised Project Duration 2	150 Calendar days																																				
Revised Project Duration 3	136 Calendar days																																				
Approved Original Project Cost	P 6,857,767.50																																				
Revised Project Cost 1	P 7,039,643.16																																				
Revised Project Cost 2	P 7,176,988.47																																				
Revised Project Cost 3	P 5,697,580.25																																				
• Deductive and Revised Items Total Amount (See attached Approved Detailed Estimate)	P (71,835.09)																																				
REVISED PROJECT COST 4	<u>P 5,625,745.16</u>																																				
CHECKED & VERIFIED BY: <p align="center"><i>Erlyn J. Godinez</i> ERLYN JF. GODINEZ Officer-In-Charge Mainline Expansion and Rehabilitation Division</p>	SUBMITTED BY: <p align="center"><i>Marli P. Acosta-De Fiesta</i> MARLI P. ACOSTA- DE FIESTA Officer-In-Charge Engineering and Construction Department</p>	RECOMMENDING APPROVAL: <p align="center"><i>Arnulfo A. Alfonso</i> 6/15/16 ARNULFO A. ALFONSO Assistant General Manager Technical Services Group</p>	APPROVED BY: <p align="center"><i>Leonardo Rey D. Vasquez</i> LEONARDO REY D. VASQUEZ General Manager</p>																																		