



1st SEMESTER PROCUREMENT MONITORING REPORT

As of June 30, 2018

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation			Post Qual	Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check				Sub/Open of Bids	Bid Evaluation
COMPLETED PROCUREMENT ACTIVITIES																															
FAILURE OF BID																															
207-06-02	Water Bladder Tank with pump	DRRMC / ZCWD		Negotiated Procurement	n/a	01/05/18	n/a	n/a	01/09/18	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	270,000.00		270,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5th Failure of Bid	
					n/a	04/05/18	n/a	n/a	04/11/18	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP							n/a	n/a	n/a	n/a	n/a	n/a	6th Failure of Bid	
168-02	Brass Safety Ball Valve and Brass Corporation Cock	Property Section / GSD		Negotiated Procurement (Small Value)	n/a	01/05/18	n/a	n/a	01/09/18	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	92,469.00	92,469.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	3rd Failure of Bid; Cancelled PR per Memo No. PMMD 2-01-18	
151	Toner Kyocera for Photocopier Machine (TK-479)	OGM		Direct Contracting	n/a	1/17/2018	n/a	n/a	1/23/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	17,600.00	17,600.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Jan.29 - PR returned to end-user (Sir Hanley) for cancellation due to beyond 25% increase of unit cost; Cancelled PR per Memo No. PMMD 3-01-18	
777-02	Krome Coat Paper & Coated Paper	HRD		Negotiated Procurement (Small Value)	n/a	1/22/2018	n/a	n/a	1/25/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	4,550.00	4,550.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-006 change mode of procurement;1st Failure of Bid	
761-01-04 761-01-01 761-01-03	Various Printer - Continuous Ink	MISD / OGM		Negotiated Procurement (Small Value)	n/a	1/5/2018	n/a	n/a	1/9/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	38,500.00	38,500.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2017-282 change mode of procurement; 1st Failure of Bid; Cancelled PR per Memo CorPlan MISD 067-18	
765-01-02	Various Medicines	HRD		Negotiated Procurement (Small Value)	n/a	1/22/2018	n/a	n/a	1/25/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	26,794.76	26,794.76		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	1st Failure of Bid
					n/a	2/13/2018	n/a	n/a	2/15/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP							n/a	n/a	n/a	n/a	n/a	n/a	n/a	2nd Failure of Bid; Cancelled PR per Memo No. HRD 18-03-029
767-02-02	Retractable Ballpens (Customized)	Personnel Welfare Division/ HRD		Negotiated Procurement (Small Value)	n/a	1/29/2018	n/a	n/a	2/1/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	4,000.00	4,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-010 change mode of procurement; 1st Failure of Bid
					n/a	2/1/2018	n/a	n/a	2/5/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP							n/a	n/a	n/a	n/a	n/a	n/a	n/a	2nd Failure of Bid
761-03-02	Planer (Electric Type) Angle Grinder Small (Electric)	Property Section / GSD		Negotiated Procurement (Small Value)	n/a	1/5/2018	n/a	n/a	1/9/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	13,211.00	13,211.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2017-320 change mode of procurement; 4th Failure of Bid; Cancelled PR per Memo No. PMMD 1-01-18	
798-02-03	Safety Motorcycle Helmet	EWRD		Shopping	n/a	1/8/2018	n/a	n/a	2/5/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	13,500.00	13,500.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	2nd Failure of Bid	
825-09-04	3mm thick x 19mm 30 meter Sewer Tape	Sewer Sec. / PAMD		Shopping	n/a	1/8/2018	n/a	n/a	2/5/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	36,323.00	36,323.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	2nd Failure of Bid
				Negotiated Procurement (Small Value)	n/a	4/5/2018	n/a	n/a	4/11/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP							n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-067 change mode of procurement; 3rd Failure of Bid
158	Analysis for ZCWD Samples Lead, Cadmium, Arsenic	Water Quality Division / Production Department		Negotiated Procurement (Small Value)	n/a	2/1/2018	n/a	n/a	2/5/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	57,000.00	57,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-014 change mode of procurement; 1st Failure of Bid
					n/a	4/5/2018	n/a	n/a	4/11/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP							n/a	n/a	n/a	n/a	n/a	n/a	n/a	2nd Failure of Bid
825-08-03	For Backhoe, Dipper Arm Cylinder Assembly	MERD / ECD		Negotiated Procurement (Small Value)	n/a	1/17/2018	n/a	n/a	1/23/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	154,560.00	154,560.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	4th Failure of Bid;	
168-02	P.E Tubing	GSD / Administration Group		Negotiated Procurement (Emergency Cases)	n/a	1/5/2018	n/a	n/a	1/9/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	101,000.00	101,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	2nd Failure of Bid; Cancelled PR per Memo No. GSD 18-01-014	
226-01	Money Bill Counter	AFMD/BCMD		Negotiated Procurement (Small Value)	n/a	1/17/2018	n/a	n/a	1/23/2018	2/7/2018	2/7/2018	n/a	n/a	n/a	n/a	n/a	GOP	16,000.00		16,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6th Failure of Bid	
157	Various Oil & Lubricants	TOEMD / GSD		Negotiated Procurement (Small Value)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	74,620.00	74,620.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Feb.05 - retrieved by the end-user; Cancelled PR per Memo TOEMD 2018-007	
161	Diamond Blade for concrete cutter	TOEMD / GSD		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	37,500.00	37,500.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Jan. 31 - returned to end-user (Sir Julius); Cancelled PR per Memo TOEMD 2018-010	
793-02	Various Materials for physical setup/ stage for the 44th Anniversary of the ZCWD on April 02, 2018 at the ZCWD WTP Grounds, Pasonanca,ZC	HRD		Negotiated Procurement (Small Value)	n/a	2/21/2018	n/a	n/a	3/1/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	18,466.00	18,466.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018- change mode of procurement; 1st Failure of Bid	
378-03	Infrared Thermal Measuring Device	MERD/ECD		Shopping	n/a	02/08/18	n/a	n/a	03/06/18	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	18,560.00		18,560.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	1st Failure of Bid	



1st SEMESTER PROCUREMENT MONITORING REPORT

As of June 30, 2018

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation			Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE				CO	Sub/Open of Bids	Bid Evaluation			
372-03	Laser Distance Measurer	MERD/ECD		Negotiated Procurement (Small Value)	n/a	3/2/2018	n/a	n/a	3/6/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	6,728.00		6,728.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	2nd Failure of Bid			
378-03	Fiber Glass Extension Ladder	MERD/ECD		Negotiated Procurement (Small Value)	n/a	3/2/2018	n/a	n/a	3/6/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	21,275.00		21,275.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-027 change mode of procurement; 2nd Failure of Bid			
378-06	Balance Beam	MERD/ECD		Negotiated Procurement (Small Value)	n/a	3/2/2018	n/a	n/a	3/6/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	72,000.00		72,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-025 change mode of procurement; 2nd Failure of Bid			
767-02-02	Foldable Fansfor Training Participants (Customized)	PWD / HRD		Negotiated Procurement (Small Value)	n/a	3/2/2018	n/a	n/a	3/8/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	4,000.00	4,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-040 change mode of procurement; 1st Failure of Bid			
					n/a	4/9/2018	n/a	n/a	4/12/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a												GOP	2nd Failure of Bid		
225-08-04	Supply & Delivery of Fullface Dual Cartridge Respirator	EMD/ Production		Negotiated Procurement (Small Value)	2/15/2018	3/8/2018	n/a	n/a	3/13/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	54,000.00		54,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-046 change mode of procurement; 1st Failure of Bid			
804-05-00	Fixed Glass between Legal Department and Corplan	Legal Department		Negotiated Procurement	n/a	3/15/2018	n/a	n/a	3/20/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	10,000.00	10,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	1st Failure of Bid			
					n/a	4/11/2018	n/a	n/a	4/17/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a												GOP	2nd Failure of Bid		
226-00	Safety Vault	Legal Department		Negotiated Procurement	3/8/2018	3/15/2018	n/a	n/a	3/20/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	15,000.00		15,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	1st Failure of Bid			
					n/a	4/11/2018	n/a	n/a	4/17/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a												GOP	2nd Failure of Bid		
825-03-04	Pneumatic cylinder repair kit (seals only)	Electro-Mech./ Production Department		Negotiated Procurement (Small Value)	2/13/2018	3/8/2018	n/a	n/a	3/13/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	60,000.00	60,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-043 change mode of procurement; 1st Failure of Bid			
					n/a	4/20/2018	n/a	n/a	4/24/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a												GOP	2nd Failure of Bid		
804-03	Supply of Stainless steal pipe 304, sch.40	EMD / Production		Negotiated Procurement (Small Value)	n/a	3/15/2018	n/a	n/a	3/20/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	72,750.00	72,750.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-044 change mode of procurement; 1st Failure of Bid				
778-00	Radio Station Advertisement	CorPlan/ OGM		Negotiated Procurement (Media Services 53.6)	n/a	3/19/2018	n/a	n/a	3/22/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	490,000.00	490,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-054 change mode of procurement; 1st Failure of Bid			
378-03	Rake, Spade	MERD/ECD		Negotiated Procurement (Small Value)	n/a	3/19/2018	n/a	n/a	3/22/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	8,500.00		8,500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-023 change mode of procurement; 3rd Failure of Bid			
378-03	Hallogen bulb, LED Rechargeable Emergency Torch and Rechargeable Warning LED Lights	MERD/ECD		Negotiated Procurement (Small Value)	n/a	3/19/2018	n/a	n/a	3/22/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	18,150.00		18,150.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-022 change mode of procurement; 5th Failure of Bid			
378-03	Brand New Canopy	MERD/ECD		Negotiated Procurement (Small Value)	n/a	3/19/2018	n/a	n/a	3/22/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	58,500.00		58,500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-028 change mode of procurement; 2nd Failure of Bid			
793-01	Anniversary giveaways for customers: rice cooker, desk fan, oven toaster, electric kettle, flat iron	BCMD / AFMD		Negotiated Procurement (Small Value)	n/a	2/21/2018	n/a	n/a	2/27/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	211,239.00	211,239.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-030 change mode of procurement; 1st Failure of Bid			
					n/a	3/19/2018	n/a	n/a	3/22/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a												GOP	2nd Failure of Bid; Cancelled PR per Memo BCMD-CS-04001		
786-01-01	Rental of Office Space (For Ayala Satellite Office)	CAD / CSD		Negotiated Contract (Lease of Real Property or Venue Sec. 53.10)	n/a	2/19/2018	n/a	n/a	2/22/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	93,000.00	93,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-021 change mode of procurement; 1st Failure of Bid			
761-03-04	Supply of fire hose, double jacket male/female connector	EMD/ Production		Shopping	n/a	3/2/2018	n/a	n/a	4/3/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	28,000.00	28,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	1st Failure of Bid			
131-9	For Shimaywa Concrete Cutter Model 140, 160, 180 (Spark Plug, Pumpbelt A29)	MERD/ECD		Negotiated Procurement (Small Value)	n/a	3/26/2018	n/a	n/a	4/3/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	13,800.00	13,800.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-024 change mode of procurement; 3rd Failure of Bid			
207-02-01 761-01-01	IP Dome and POE Switch	BCMD / AFMD		Negotiated Procurement (Small Value)	n/a	3/26/2018	n/a	n/a	4/3/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	56,500.00	8,500.00	48,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	6th Failure of Bid			
803-12	Plastic Security Seal	WMMD / GSD		Negotiated Procurement (Small Value)	n/a	3/26/2018	n/a	n/a	4/3/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	45,000.00	45,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-063 change mode of procurement; 1st Failure of Bid			
225-06-03 761-18-03 761-03-03	Various Carpentry & Masonry Tools	MERD / ECD		Negotiated Procurement (Small Value)	n/a	4/5/2018	n/a	n/a	4/11/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	84,000.00	54,000.00	30,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-064 change mode of procurement; 1st Failure of Bid			
227-00	Law Books	Legal Department		Negotiated Procurement (Small Value)	3/13/2018	4/5/2018	n/a	n/a	4/11/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	11,000.00		11,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. change mode of procurement; 1st Failure of Bid			
					n/a	5/10/2018	n/a	n/a	5/17/2018	n/a	n/a	n/a	n/a	n/a	n/a													n/a	2nd Failure of Bid		



1st SEMESTER PROCUREMENT MONITORING REPORT

As of June 30, 2018

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		
761-03-03 798-02-03 225-07-03	Hardware Materials	MERD / ECD		Negotiated Procurement (Small Value)	n/a	4/5/2018	n/a	n/a	4/11/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	91,500.00	41,500.00	50,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-056 change mode of procurement; 1st Failure of Bid	
761-13-03	Waterproof Camera	MERD / ECD		Negotiated Procurement (Small Value)	n/a	4/9/2018	n/a	n/a	4/12/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	14,720.00	14,720.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-057 change mode of procurement; 1st Failure of Bid		
761-19-03 761-03-03	Standard THW Wire Power Inverter	MERD / ECD		Negotiated Procurement (Small Value)	n/a	4/9/2018	n/a	n/a	4/12/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	36,702.00	36,702.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-058 change mode of procurement; 1st Failure of Bid		
798-02-04	Supply of Brand New B.I Pipe with flange & stainless bolts with nuts & washers	GWS/WPD/ Production Department		Negotiated Contract - Two Failed Bidding	n/a	2/8/2018	2/13/2018	n/a	2/27/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	100,000.00	100,000.00		n/a	n/a	n/a	COA, ZCCCFI, TAN	2/13/2018	N/A	2/13/2018	n/a	n/a	3rd Failure of Bid- Resolution No. 2018-049	
225-02	Supply, Installation, Testing & Commissioning of Brand New Variable Frequency Drive for 20 Horse Power Motor with complete accessories	GWS/WPD/ Production Department		Competitive Bidding	n/a	1/29/2018	2/5/2018	n/a	2/20/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	700,000.00		700,000.00	n/a	n/a	n/a	COA, ZCCCFI, TAN	1/30/2018	N/A	1/301/18	n/a	n/a	2nd Failure of Bid- Resolution No. 2018-052	
168-02	Flat Rubber Gasket	WMMD / GSD		Shopping	3/13/2018	3/19/2018	n/a	n/a	4/19/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	13,500.00	13,500.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	1st Failure of Bid	
803-12	Acrylic Flo	WMMD / GSD		Shopping	3/13/2018	3/19/2018	n/a	n/a	4/19/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	16,640.00	16,640.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	1st Failure of Bid	
	Acrylic Paint, Tahiti Blue Acrylic Thinner Acrylic Topcoat Epoxy Primer		Negotiated Procurement (Small Value)	n/a	6/15/2018	n/a	n/a	6/19/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a								Resolution no. 2018-139 change mode of procurement; 2nd Failure of Bid							
803-12	Stainless Steel wire, #9	WMMD / GSD		Shopping	3/13/2018 n/a	3/19/2018 5/18/2018	n/a n/a	n/a n/a	4/19/2018 6/14/2018	n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	GOP	5,280.00	5,280.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	1st Failure of Bid 2nd Failure of Bid	
168-02	Various Double Adaptor	Property Sec/GSD		Negotiated Procurement (Small Value)	3/13/2018 n/a n/a	4/09/2018 5/18/2018 6/15/2018	n/a n/a n/a	n/a n/a n/a	4/12/2018 5/22/2018 6/19/2018	n/a n/a n/a	n/a n/a n/a	n/a n/a n/a	n/a n/a n/a	n/a n/a n/a	GOP	184,365.00	184,365.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-062 change mode of procurement; 1st Failure of Bid 2n Failure of Bid 3rd Failure of Bid		
190-842	Various Materials for proposed ceiling mounted cabinet at CSD	MERD / ECD		Negotiated Procurement (Small Value)	4/3/2018	4/19/2018	n/a	n/a	4/26/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	20,632.00		20,632.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-078 change mode of procurement; 1st Failure of Bid; Cancelled PR per Memo ECD - 2018-05-08	
825-08-03	Supply & Delivery of Dipper Arm Cylinder Assembly	TOEMD / GSD		Negotiated Procurement (Small Value)	4/3/2018 n/a n/a	4/20/2018 5/21/2018 6/18/2018	n/a n/a n/a	n/a n/a n/a	4/24/2018 5/24/2018 6/21/2018	n/a n/a n/a	n/a n/a n/a	n/a n/a n/a	n/a n/a n/a	n/a n/a n/a	n/a n/a n/a	GOP	154,560.00	154,560.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-077 change mode of procurement; 1st Failure of Bid 2nd Failure of Bid 3rd Failure of Bid	
168-02	Plastic Female Plason Adaptor, Steel Bar, G.I Tie Wire	Property Sec/ GSD		Negotiated Procurement (Small Value)	4/3/2018	4/20/2018	n/a	n/a	4/24/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	41,820.00	41,820.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-075 change mode of procurement; 1st Failure of Bid	
151	Toner for Lexmark MS810DN (Lexmark 52D3HOE)	Property Sec/ GSD		Shopping	4/3/2018	4/19/2018	n/a	n/a	4/26/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	42,000.00	42,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-080 change mode of procurement; 1st Failure of Bid	
		Negotiated Procurement (Small Value)	n/a	5/24/2018	n/a	n/a	5/29/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a								2nd Failure of Bid							
151	Toner (for Fuji xerox-Docu Print M355df)	Property Sec/ GSD		Shopping	4/3/2018	4/19/2018	n/a	n/a	4/26/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	42,000.00	42,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-079 change mode of procurement; 1st Failure of Bid	
		Negotiated Procurement (Small Value)	n/a	5/24/2018	n/a	n/a	5/29/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a								2nd Failure of Bid							
712-00 712-04	Polo Barong	ZCWD		Negotiated Procurement (Small Value)	4/24/2018 n/a	4/27/2018 5/31/2018	n/a n/a	n/a n/a	5/3/2018 6/5/2018	n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	GOP	20,500.00 24,325.00	20,500.00 24,325.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-097 change mode of procurement; 1st Failure of Bid 2nd Failure of Bid	
783-02-02	Plaque of Appreciation for Retirees	HRD		Negotiated Procurement (Small Value)	4/24/2018	4/27/2018	n/a	n/a	5/3/2018	n/a	n/a	n/a	n/a	n/a	n/a	GOP	7,000.00	7,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	1st Failure of Bid	
814-03-03	Cylinder Head Assy.	TOEMD / GSD		Negotiated Procurement (Small Value)	4/24/2018 n/a	5/4/2018 5/31/2018	n/a n/a	n/a n/a	5/8/2018 6/5/2018	n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	n/a n/a	GOP	30,000.00	30,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-098 change mode of procurement; 1st Failure of Bid 2nd Failure of Bid	



1st SEMESTER PROCUREMENT MONITORING REPORT

As of June 30, 2018

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation				Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE				CO	Sub/Open of Bids	Bid Evaluation	Post Qual		
207-01-02	IP Bullet Camera	BGMD/GSD	Negotiated Procurement (Small Value)	4/24/2018	5/4/2018	n/a	n/a	5/8/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	38,600.00		38,600.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-100 change mode of procurement; 1st Failure of Bid	
				n/a	5/31/2018	n/a	n/a	6/5/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a															2nd Failure of Bid	
168-02	Various G.I bell reducer, G.I bushing, G.I Cross Tee, G.I Coupling, G.I Elbow, G.I Nipple, G.I Pipe, G.I Plug & G.I Union Patent	Property Sec/ GSD	Public Bidding	4/17/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	3,789,404.95	3,789,404.95		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	PR returned to end-user last April 11, 2018;Cancelled PR per Memo GSD-18-05-003		
151	Ink Cartridge, HP Part Nos. 5164AA, C6578DA, C8727AA, C8728AA	GSD	Shopping	4/17/2018	5/9/2018	n/a	n/a	5/15/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	26,690.00	26,690.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-092 change mode of procurement; 1st Failure of Bid; Cancelled PR per Memo PMMD 19-05-18		
207-10-01	Television	CSD	Shopping	4/24/2018	4/27/2018	n/a	n/a	5/03/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	40,000.00		40,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	1st Failure of Bid	
814-01-02 814-02-02	Various Fleet of Motorcycles	TOEMD / GSD	Shopping	3/20/2018	4/16/2018	n/a	n/a	5/17/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	87,870.00	87,870.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-070 change mode of procurement; 1st Failure of Bid	
825-06-02	Circuit Breaker 200-250 Amperes 220-240V AC 2 or poles	TOEMD / GSD	Shopping	4/11/2018	4/16/2018	n/a	n/a	5/17/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	50,000.00	50,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	1st Failure of Bid		
			Negotiated Procurement (Small Value)	n/a	6/18/2018	n/a	n/a	6/21/2018	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-146 change mode of porcurement; 2nd Failure of Bid																
825-08-03	Backhoe spare parts	MERD / ECD	Negotiated Procurement (Small Value)	n/a	5/7/2018	n/a	n/a	5/10/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	251,684.00	251,684.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-081 change mode of procurement; 3rd Failure of Bid		
				n/a	6/22/2018	n/a	n/a	6/26/2018	n/a	n/a	n/a	n/a	n/a	n/a	4th Failure of Bid;																
190-842	Various Materials for Salintubig Program	MERD / ECD	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	761,676.10		761,676.10	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	May 08 - Returned to end- user (Engr. Manilyn); Cancelled PR per Memo ECD 2018-05-08 dated May 10, 2018		
767-02-02	Meals for the Seminar on RA 9184 on June 19-21, 2018	PWD / HRD	Negotiated Procurement (Small Value)	5/8/2018	5/18/2018	n/a	n/a	5/22/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	26,250.00	26,250.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	1st Failure of Bid		
207-05-03	Tamper Hammer	MERD / ECD	Competitive Bidding	n/a	4/11/18	4/19/2018	n/a	5/3/18	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	283,270.00		283,270.00	n/a	n/a	n/a	PISM, ZCCCFI, COA	4/12/2018	N/A	4/12/2018	n/a	n/a	n/a	1st Failure of Bid- BAC Resolution No. 2018-107 Cancelled PR per Memo ECD 2018-05-12	
761-01-04	Portable Multimedia Trolley Speaker with 2 Wireless Microphones (Sound System)	Production	Shopping	5/15/2018	5/21/2018	n/a	n/a	5/24/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	15,000.00	15,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	1st Failure of Bid		
814-03-03	Various equipments' maintenance for 4 wheeled vehicles	MERD / ECD	Negotiated Procurement (Small Value)	5/8/2018	5/28/2018	n/a	n/a	5/31/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	485,169.00	485,169.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-116 change mode of procurement; 1st Failure of Bid		
151	Paper, Mimeographing	GSD	Shopping	4/19/2018	5/9/2018	n/a	n/a	6/5/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	24,646.30	24,646.30		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-091 change mode of procurement; 1st Failure of Bid		
798-02-04	Brand New Non-threaded Type PVC Riser with complete accessories	Production Department	NC-Two Failed Bidding	n/a	3/7/2018	3/13/2018	n/a	3/27/2008	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	298,167.00	298,167.00		n/a	n/a	n/a	PISM, ZCCCFI, COA	3/8/2018	n/a	3/8/2018	n/a	n/a	n/a	4th Failure of Bid through Resolution No. 2018-114	
214-01	6 units Motorcycles	Finance and TSG/EWRD	NC-Two Failed Bidding	n/a	3/7/2018	3/13/2018	n/a	3/27/2008	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	510,000.00		510,000.00	n/a	n/a	n/a	PISM, ZCCCFI, COA	3/8/2018	n/a	3/8/2018	n/a	n/a	n/a	3rd Failure of Bid thru Resolution No. 2018-074	
214-00	3 units 4x4 SUV Automatic Transmission	OGM & BOD	NC-Two Failed Bidding	2/13/2018	3/7/2018	3/13/2018	n/a	3/27/2008	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	7,200,000.00		7,200,000.00	n/a	n/a	n/a	PISM, ZCCCFI, COA	3/8/2018	n/a	3/8/2018	n/a	n/a	n/a	3rd Failure of Bid thru Resolution No. 2018-074	
207-02-00	Server Tower for Geographic Information System (GIS) at MISD	MISD / OGM	NC-Two Failed Bidding	n/a	2/8/2018	2/13/2018	n/a	2/27/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	250,000.00		250,000.00	n/a	n/a	n/a	COA, ZCCCFI, TAN	2/13/2018	N/A	2/13/2018	n/a	n/a	n/a	3rd Failure of Bid as per Resolution No. 2018-082	
807-03-01	Rugged Handheld Computer & Mobile Thermal Printer for Read and Bill	Billing Div/CSD	Competitive Bidding	1/30/2018	4/2/2018	4/10/2018	n/a	4/24/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	1,040,000.00		1,040,000.00	n/a	n/a	n/a	PISM, ZCCCFI, COA	4/3/2018	n/a	4/3/2018	n/a	n/a	n/a	1st Failure of Bid thru Resolution No. 2018-111	
814-03-02	Spare Parts for Air Conditioning System	TOEMD / GSD	Shopping	5/15/2018	6/18/2018	n/a	n/a	6/21/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	35,400.00	35,400.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-120 change mode of procurement; 1st Failure of Bid		
160	Various spare parts intended for ZCWD 4- wheeled motor vehicles	TOEMD / GSD	Negotiated Procurement (Small Value)	5/17/2018	6/15/2018	n/a	n/a	6/19/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	280,320.00	280,320.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-122 change mode of procurement; 1st Failure of Bid		
207-01-01 207-01-02 207-01-04	Supply, delivery, installation & commissioning of airconditioners	BGMD/GSD	Negotiated Procurement (Small Value)	5/17/2018	6/15/2018	n/a	n/a	6/19/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	360,225.00		360,225.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-124 change mode of procurement; 1st Failure of Bid	



1st SEMESTER PROCUREMENT MONITORING REPORT

As of June 30, 2018

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	End- Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
169-02	Brass fittings for use in new tapping materials for the year 2018 to be carried in stock	Property Section/ GSD	NC-Two Failed Bidding	1/23/2018	3/28/18	4/3/2018	N/A	4/17/18	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	7,751,919.00	7,751,919.00		n/a	n/a	n/a	PISM, ZCCCFI, COA	3/28/2018	n/a	3/28/2018	n/a	n/a	n/a	3rd Failure of Bid
169-02	Brass fittings for use in new tapping materials for the year 2018 to be carried in stock	Property Section/ GSD	NC-Two Failed Bidding	1/23/2018	6/1/18	6/5/2018	N/A	6/19/18	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	7,751,919.00	7,751,919.00		n/a	n/a	n/a	PISM, ZCCCFI, COA	6/1/2018	n/a	6/1/2018	n/a	n/a	n/a	4th Failure of Bid; Cancelled PR per Memo GSD 18-06-18
214-04	Supply, Delivery & Testing of Brand New 6 - Wheeler Boom truck, 4 x 2	TOEMD / GSD	COMPETITIVE BIDDING	01/30/18	04/02/18	04/10/18	N/A	04/24/18	05/03/18	n/a	n/a	n/a	n/a	n/a	n/a	GOP	5,000,000.00		5,000,000.00	n/a	n/a	n/a	PISM, ZCCCFI, COA	4/3/2018	n/a	4/3/2018	n/a	n/a	n/a	1st Failure of Bid thru Resolution No. 2018-132
207-02-00	4 units Desktop Standard with licensed OS for office use	Legal Dept./BAC SEC/GSD/Collect ion Sectino	COMPETITIVE BIDDING	n/a	1/29/2018	2/5/2018	N/A	2/20/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	128,000.00		128,000.00	n/a	n/a	n/a	COA, ZCCCFI, TAN	1/30/2018	N/A	1/30/18	n/a	n/a	n/a	1st Failure of Bid through Resolution No. 2018-047
207-02-00	4 units Desktop Standard with licensed OS for office use	Legal Dept./BAC SEC/GSD/Collect ion Sectino	2ND COMPETITIVE BIDDING	n/a	4/2/2018	4/10/2018	N/A	4/24/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	128,000.00		128,000.00	n/a	n/a	n/a	PISM, ZCCCFI, COA	4/3/2018	N/A	4/3/2018	n/a	n/a	n/a	2nd Failure of Bid thru Resolution No. 2018-093
214-02 214-01 214-00 214-03	Brand New Motorcycles for TOEMD (2 units), BGMD (1 unit), BAC (1 unit), Cashiering (1 unit), Legal (1 unit) & ECD (1 unit)	TMOD/GSD	COMPETITIVE BIDDING	n/a	4/11/2018	4/19/2018	n/a	5/03/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	419,000.00		419,000.00	n/a	n/a	n/a	PISM, ZCCCFI, COA	4/12/2018	n/a	4/12/2018	n/a	n/a	n/a	1st Failure of Bid -BAC Resolution No. 2018-105
767-02-02	Lease of Venue including Meals for RTC and Inhouse Trainings	PWD / HRD	COMPETITIVE BIDDING	n/a	4/2/18	4/10/2018	n/a	4/24/18	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	567,000.00	567,000.00		n/a	n/a	n/a	PISM, ZCCCFI, COA	4/3/2018	n/a	4/3/2018	n/a	n/a	n/a	1st Failure of Bid- Resolution No. 2018-092
798-02-03	Liquid Filled Stainless Steel Pressure Gauge	Planning Division/ ECD	COMPETITIVE BIDDING	n/a	4/11/2018	4/19/2018	n/a	5/03/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	200,000.00	200,000.00		n/a	n/a	n/a	PISM, ZCCCFI, COA	4/12/2018	n/a	4/12/2018	n/a	n/a	n/a	1st Failure of Bid -BAC Resolution No. 2018-106
814-04-03	Various equipments maintenance for boomtruck and mini dumptruck	MERD / ECD	COMPETITIVE BIDDING	n/a	4/11/2018	4/19/2018	n/a	5/03/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	710,335.00	710,335.00		n/a	n/a	n/a	PISM, ZCCCFI, COA	4/12/2018	n/a	4/12/2018	n/a	n/a	n/a	1st Failure of Bid - Resolution No. 2018-108
214-00	Supply and Delivery of 4 x 2 Commuter Van Vehicle	TOEMD / GSD	COMPETITIVE BIDDING	4/3/2018	5/10/18	5/17/2018	n/a	5/29/18	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	1,500,000.00		1,500,000.00	n/a	n/a	n/a	PISM, ZCCCFI, COA	5/10/2018	n/a	5/10/2018	n/a	n/a	n/a	1st Failure of Bid Resolution No. 2018-136
757-01-00 757-01-05 757-03-02 757-03-04 757-05-03 757-05-04 757-04-04	Unleaded Diesel Premium Gasoline Regular Gasoline	TOEMD / GSD	COMPETITIVE BIDDING	4/3/2018	5/10/18	5/17/2018	n/a	5/29/18	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	18,110,348.00	18,110,348.00		n/a	n/a	n/a	PISM, ZCCCFI, COA	5/10/2018	n/a	5/10/2018	n/a	n/a	n/a	1st Failure of Bid- Resolution No. 2018-137
169-01	Water Meter 1" Water Meter 3/4"	Property Sec/GSD	COMPETITIVE BIDDING	n/a	4/11/18	4/19/2018	n/a	5/3/18	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	204,648.00	204,648.00		n/a	n/a	n/a	PISM, ZCCCFI, COA	4/12/2018	n/a	4/12/2018	n/a	n/a	n/a	1st Failure of Bid- Resolution No. 2018-109
203-13	Supply & Delivery of C.I Manhole Cover and Frame	NRWMD/ Production	COMPETITIVE BIDDING	n/a	5/23/18	5/31/2018	n/a	6/14/18	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	322,500.00		322,500.00	n/a	n/a	n/a	PISM, ZCCCFI, COA	5/25/2018	n/a	5/25/2018	n/a	n/a	n/a	1st Failure of Bid- Resolution No. 2018-150
214-02	Supply & Delivery of 4 x 4 Pick - Up Vehicle	TOEMD / GSD	COMPETITIVE BIDDING	4/3/2018	5/23/18	5/31/2018	n/a	6/14/18	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	1,600,000.00		1,600,000.00	n/a	n/a	n/a	PISM, ZCCCFI, COA	5/25/2018	5/25/2018	n/a	n/a	n/a	n/a	1st Failure of Bid - Resolution No. 2018-149
168-02	P.E Tubing	Property Sec/ GSD	COMPETITIVE BIDDING	n/a	5/23/18	5/31/2018	N/A	6/14/18	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	822,000.00	822,000.00		n/a	n/a	n/a	PISM, ZCCCFI, COA	5/25/2018	n/a	5/25/2018	n/a	n/a	n/a	1st Failure of Bid- Resolution No. 2018-154; Cancelled PR per Memo GSD 18-06-18
207-02-00	Back-up Server (with add-ons)	MISD/CorPlan	COMPETITIVE BIDDING	n/a	5/10/18	5/17/2018	n/a	5/29/18	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	275,000.00		275,000.00	n/a	n/a	n/a	PISM, ZCCCFI, COA	5/10/2018	n/a	5/10/2018	n/a	n/a	n/a	1st Failure of Bid- Resolution No. 2018-138
168-02	Cement	Property Sec/ GSD	COMPETITIVE BIDDING	n/a	5/23/18	5/31/2018	n/a	6/14/18	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	513,000.00	513,000.00		n/a	n/a	n/a	PISM, ZCCCFI, COA	5/25/2018	n/a	5/25/2018	n/a	n/a	n/a	1st Failure of Bid- Resolution No. 2018-153
158	Chemicals for Chlorine Neutralization	Production Department	Negotiated Contract - Two Failed Bidding	n/a	2/8/18	2/13/2018	N/A	2/27/18	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	163,761.00	163,761.00		n/a	n/a	n/a	COA, ZCCCFI, TAN	2/13/2018	n/a	2/13/2018	n/a	n/a	n/a	3rd Failure of Bid thru Resolution no. 2018-048
798-02-04	Supply of Brand New B.I Pipe with flange & stainless bolts with nuts & washers	GWS/WPD/ Production Department	Negotiated Contract - Two Failed Bidding	n/a	4/16/2018	4/19/2018	n/a	5/3/2018	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	100,000.00	100,000.00		n/a	n/a	n/a	COA, ZCCCFI, TAN	4/18/2018	n/a	4/18/2018	n/a	n/a	n/a	4th Failure of Bid- Resolution No. 2018-110
151	Toner for Develop Ineo+364 Toner, PC Drum and Developer for Develop Ineo 226 Photocopier	GSD	COMPETITIVE BIDDING	4/17/2018	5/23/18	5/31/2018	n/a	6/14/18	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	544,500.00	544,500.00		n/a	n/a	n/a	PISM, ZCCCFI, COA	5/25/2018	n/a	5/25/2018	n/a	n/a	n/a	1st Failure of Bid- Reslution No. 2018-152
151	Kyocera Toner & Kyocera Drum Kit	GSD	COMPETITIVE BIDDING	4/26/2018	5/23/19	6/1/2018	n/a	6/14/19	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	1,100,252.00	1,100,252.00		n/a	n/a	n/a	PISM, ZCCCFI, COA	5/25/2018	n/a	5/25/2018	n/a	n/a	n/a	Resolution No. 2018-140- Cancellation of Bid



1st SEMESTER PROCUREMENT MONITORING REPORT

As of June 30, 2018

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation			Post Qual
767-02-02 751-03-00 751-03-01 751-03-03 751-03-04 761-06-00 761-06-04 761-03-01 761-03-03 761-01-01	Flash Drives & Memory Cards, USB Keyboard, Continuous Ink Printer	GSD		Public Bidding	4/24/2018	5/23/18	5/31/2018	n/a	6/14/18	n/a	n/a	n/a	n/a	n/a	n/a	GOP	275,367.40	275,367.40		n/a	n/a	n/a	PISM, ZCCCFI, COA	5/25/2018	n/a	5/25/2018	n/a	n/a	n/a	1st Failure of Bid- Resolution No. 2018-151	
169-02	GI Fittings for use in new tapping materials for the year 2018 to be carried in stock	Property Section/ GSD		NC-Two Failed Bidding	1/23/2018	3/28/18	4/3/2018	N/A	4/17/18	n/a	n/a	n/a	n/a	n/a	n/a	GOP	2,389,153.00	2,389,153.00		n/a	n/a	n/a	PISM, ZCCCFI,COA	3/28/2018	n/a	3/28/2018	n/a	n/a	n/a	3rd Failure of Bid	
168-02	Various GI fittings for use in new tapping materials	Property Section/ GSD		NC-Two Failed Bidding	n/a	3/28/18	4/3/2018	N/A	4/17/18	n/a	n/a	n/a	n/a	n/a	n/a	GOP	758,414.00	758,414.00		n/a	n/a	n/a	PISM, ZCCCFI,COA	3/28/2018	n/a	3/28/2018	n/a	n/a	n/a	4th Failure of Bid	
158	Chemicals for Chlorine Neutralization	Production Department		NC-Two Failed Bidding	n/a	3/28/18	4/3/2018	N/A	4/17/18	n/a	n/a	n/a	n/a	n/a	n/a	GOP	163,761.00	163,761.00		n/a	n/a	n/a	PISM, ZCCCFI,COA	3/28/2018	n/a	3/28/2018	n/a	n/a	n/a	3rd Failure of Bid thru Resolution 2018-048	
377-03	Controller m6 FOR Light tower to be used by MERD	MERD / ECD		2ND COMPETITIVE BIDDING	n/a	4/2/18	4/10/2018	N/A	4/24/18	n/a	n/a	n/a	n/a	n/a	n/a	GOP	132,600.00		132,600.00	n/a	n/a	n/a	PISM, ZCCCFI,COA	4/3/2018	n/a	4/3/2018	n/a	n/a	n/a	2nd Failure of Bid thru Resolution No. 2018-094	
798-02-04	Supply & Delivery of Brand New B.I Pipe with flange & stainless bolts with nuts & washers for use on various Production Well	Production Department		Negotiated Contract - Two Failed Bidding	n/a	6/1/18	6/5/2018	N/A	6/19/18	n/a	n/a	n/a	n/a	n/a	n/a	GOP	100,000.00	100,000.00		n/a	n/a	n/a	PISM, ZCCCFI, COA	6/1/2018	n/a	6/1/2018	n/a	n/a	n/a	4th Failure of Bid thru Resolution No. 2018-163	
798-02-04	Supply & Delivery of brand new Non-Threaded Type PVC Riser with complete accessories for upgrading of Lunzuran Production Well	Production Department		Negotiated Contract - Two Failed Bidding	n/a	6/1/18	6/5/2018	N/A	6/19/18	n/a	n/a	n/a	n/a	n/a	n/a	GOP	298,167.00	298,167.00		n/a	n/a	n/a	PISM, ZCCCFI, COA	6/1/2018	n/a	6/1/2018	n/a	n/a	n/a	5th Failure of Bid thru Resolution No. 2018-164	
214-01	Supply & Delivery of 6 units Motorcycles for Finance and TSG/EWRD	TMOD/GSD		Negotiated Contract - Two Failed Bidding	n/a	6/1/18	6/5/2018	N/A	6/19/18	n/a	n/a	n/a	n/a	n/a	n/a	GOP	510,000.00		510,000.00	n/a	n/a	n/a	PISM, ZCCCFI, COA	6/1/2018	n/a	6/1/2018	n/a	n/a	n/a	4th Failure of Bid thru Resolution No. 2018-163	
207-02-00	Supply & Delivery of Server Tower for Geographic Information System (GIS) at MISD	MISD		Negotiated Contract - Two Failed Bidding	n/a	6/1/18	6/5/2018	N/A	6/19/18	n/a	n/a	n/a	n/a	n/a	n/a	GOP	275,000.00		275,000.00	n/a	n/a	n/a	PISM, ZCCCFI, COA	6/1/2018	n/a	6/1/2018	n/a	n/a	n/a	BOD Resolution No. 041 series of 2018 Supplemental Budget Appropriation; on-going	
207-02-00	Supply & Delivery of 4 units Desktop (Standard) with Licensed OS for office use	MISD		Negotiated Contract - Two Failed Bidding	n/a	6/1/18	6/5/2018	N/A	6/19/18	n/a	n/a	n/a	n/a	n/a	n/a	GOP	128,000.00		128,000.00	n/a	n/a	n/a	PISM, ZCCCFI, COA	6/1/2018	n/a	6/1/2018	n/a	n/a	n/a	3rd Failure of Bid thru Resolution 2018-169	
168-02	Various materials for service line leaking and rehabilitation clusters	RD/PLCD/ PAMD			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GOP	1,175,484.00	1,175,484.00												Cancelled PR per Memo RD-2018-07-06 dated July 06, 2018	
AWARDED																															
207-02-00 207-02-02	Laptop (BASIC) w/ bundled licensed OS	MISD/OGM		Competitive Bidding	n/a	11/15/17	11/28/17	n/a	12/11/17	12/28/17	01/09/18	01/15/18	02/07/18	02/07/18	02/21/18	04/02/18	GOP	111,000.00		111,000.00	110,100.00		110,100.00	TAN, COA ZCCCFI	11/20/2017	n/a	11/20/2017	12/22/2017	1/4/2018		Procurement 2017-18
261-01	Computer-Aided drafting & design Software (3 Years Subscription)	MISD/OGM		Competitive Bidding	n/a	11/15/17	11/28/17	n/a	12/11/17	12/28/17	01/09/18	01/15/18	02/12/18	02/12/18	02/21/18	02/21/18	GOP	580,000.00		580,000.00	560,000.00		560,000.00	TAN, COA ZCCCFI	11/20/2017	n/a	11/20/2017	12/22/2017	1/4/2018		Procurement 2017-18
169-03	25mmØ Air Release Assembly	Property Sec/ GSD		Competitive Bidding		11/20/2017	11/28/2017	n/a	12/12/2017	12/28/17	01/09/18	1/22/2018	3/12/2018	3/12/2018	3/21/2018	7/3/2018	GOP	748,000.00	748,000.00		416,585.00	416,585.00		TAN, COA ZCCCFI	11/20/2017	n/a	11/20/2017	12/22/2017	1/4/2018		Procurement 2017-18
225-06-01 225-06-04 203-16 225-09 225-01-01 225-06-04 203-16 225-09	Portable Scrw Type Air Compressor, Trailer Mounted & Paving Breakers to be used by various department and division	GSD/TOEMD		Competitive Bidding	10/30/17	11/15/17	11/28/17	n/a	12/11/17	12/28/17	01/23/18	02/02/18	03/12/18	03/12/18	05/19/18	05/24/18	GOP	10,250,000.00		10,250,000.00	10,148,979.95		10,148,979.95	TAN, COA ZCCCFI	11/20/2017	n/a	11/20/2017	12/22/2017	1/4/2018		Procurement 2017-18
169-02	19mmØ P.E Tubing, SDR11 50mmØ P.E Tubing, SDR11	Propert Section/ GSD		Competitive Bidding	n/a	11/20/2017	11/28/2017	n/a	12/12/2017	12/28/2017	2/5/2018	2/18/2018	3/22/2018	3/22/2018	4/12/2018	4/26/2018	GOP	505,200.00	505,200.00		354,884.00	354,884.00		TAN, COA ZCCCFI	11/20/2017	n/a	11/20/2017	12/22/2017	1/4/2018		Procurement 2017-18
225-06-04	Brand New Concrete Cutter with blade	TOEMD / GSD		Negotiated Procurement (Small Value)	n/a	01/08/18	n/a	n/a	01/11/18	01/30/18	01/30/18	02/12/18	n/a	02/15/18	04/03/18	04/25/18	GOP	210,000.00		210,000.00	208,000.00		208,000.00	n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-009	
151	Employee's Leave Card Employee's Training Card	Personnel Welfare Division / HRD		Negotiated Procurement (Small Value)	n/a	1/22/2018	n/a	n/a	1/25/2018	n/a	n/a	2/13/2018	n/a	2/19/2018	2/27/2018	2/27/2018	GOP	8,000.00	8,000.00		5,160.00	5,160.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-016	
151	Thermal paper for handheld printer (read and bill psion) with 80mm x 70mm size	CSD		Negotiated Procurement (Small Value)	n/a	2/2/2018	n/a	n/a	2/5/2018	n/a	n/a	2/20/2018	n/a	3/5/2018	3/26/2018	4/23/2018	GOP	200,000.00	200,000.00		140,000.00	140,000.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-024	



1st SEMESTER PROCUREMENT MONITORING REPORT

As of June 30, 2018

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		
767-02-02	Seminar Name Tags with Sling	Personnel Welfare Division/ HRD		Negotiated Procurement (Small Value)	n/a	1/29/2018	n/a	n/a	2/1/2018	n/a	n/a	2/15/2018	n/a	2/18/2018	3/16/2018	4/16/2018	GOP	6,000.00	6,000.00		6,000.00	6,000.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution No. 2018-011 change mode of procurement; Awarded through abstract/resolution no. 2018-018
151	Tools for the Water Audit Kit	Planning and Monitoring Division		Negotiated Procurement (Small Value)	n/a	1/29/2018	n/a	n/a	2/1/2018	n/a	n/a	2/15/2018	n/a	3/15/2018	4/23/2018	4/24/2018	GOP	24,000.00	24,000.00		24,000.00	24,000.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-009 change mode of procurement; Awarded through abstract/resolution no. 2018-020
797-01-02	Tshirts for Women's Month Celebration	HRD		Negotiated Procurement (Small Value)	n/a	1/17/2018	n/a	n/a	1/23/2018	n/a	n/a	2/17/2018	n/a	2/23/2018	2/27/2018	2/27/2018	GOP	23,700.00	23,700.00		11,060.00	11,060.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-010
825-07-02	Supply & Delivery of equipments for Air compressor XAS57 (Fleet of Equipment)	TOEMD / GSD		Negotiated Procurement (Small Value)	n/a	2/8/2018	n/a	n/a	2/13/2018	n/a	n/a	2/27/2018	n/a	3/13/2018	4/12/2018	4/19/2018	GOP	286,000.00	286,000.00		284,650.00	284,650.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-020 change mode of procurement; Awarded through abstract/resolution no. 2018-030
807-02-02	Kyocera Photocopier(KM- 2820) Maintenance Kit	BGMD / GSD		Direct Contracting	n/a	2/8/2018	n/a	n/a	2/13/2018	n/a	n/a	2/22/2018	n/a	3/9/2018	3/9/2018	3/14/2018	GOP	26,000.00	26,000.00		23,400.00	23,400.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-028
767-02-02	Meals for the Orientation on Basic Occupational Safety and Health on February 20-22, 2018	PWD / HRD		Negotiated Procurement (Small Value)	n/a	2/8/2018	n/a	n/a	2/13/2018	n/a	n/a	2/19/2018	n/a	2/19/2018	2/22/2018	2/22/2018	GOP	36,750.00	36,750.00		25,200.00	25,200.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-031
777-02	Krome Coat Paper & Coated Paper	HRD		Negotiated Procurement (Small Value)	n/a	2/13/2018	n/a	n/a	2/15/2018	n/a	n/a	3/6/2018	n/a	3/8/2018	3/9/2018	3/9/2018	GOP	4,550.00	4,550.00		2,575.00	2,575.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-033
159-02	Supply & Delivery of Parts Washer Chemical Detergent @ 20 Liters/Pail	TOEMD / GSD		Negotiated Procurement (Small Value)	n/a	2/8/2018	n/a	n/a	2/13/2018	n/a	n/a	3/8/2018	n/a	3/15/2018	4/20/2018	5/2/2018	GOP	62,575.00	62,575.00		62,575.00	62,575.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-019 change mode of procurement; Awarded through abstract/resolution no. 2018-029
767-02-02	Meals for the Seminar on Business Planning for Water Utilities on March 20-22, 2018	PWD / HRD		Negotiated Procurement (Small Value)	n/a	2/19/2018	n/a	n/a	2/22/2018	n/a	n/a	3/2/2018	n/a	3/12/2018	3/20/2018	3/20/2018	GOP	21,000.00	21,000.00		21,000.00	21,000.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-036
783-02-02	Gold Pendant with Gold Chain	HRD		Negotiated Procurement (Small Value)	n/a	2/21/2018	n/a	n/a	2/27/2018	n/a	n/a	3/1/2018	n/a	3/12/2018	3/26/2018	3/28/2018	GOP	120,000.00	120,000.00		118,500.00	118,500.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-031 change mode of procurement; Awarded through abstract/resolution no. 2018-043
783-02-02	Gold Bracelet	HRD		Negotiated Procurement (Small Value)	n/a	2/21/2018	n/a	n/a	2/27/2018	n/a	n/a	3/6/2018	n/a	3/12/2018	3/26/2018	3/28/2018	GOP	60,000.00	60,000.00		56,000.00	56,000.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-032 change mode of procurement; Awarded through abstract/resolution no. 2018-044
783-02-02	14K Gold Ring (Weight 8.0 grams)	HRD		Negotiated Procurement (Small Value)	n/a	2/21/2018	n/a	n/a	2/27/2018	n/a	n/a	3/6/2018	n/a	3/12/2018	3/26/2018	3/28/2018	GOP	15,000.00	15,000.00		15,000.00	15,000.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-033 change mode of procurement; Awarded through abstract/resolution no. 2018-042
783-02-02	Wrist Watch (For Men & Women)	HRD / AGSD		Negotiated Procurement (Small Value)	n/a	2/21/2018	n/a	n/a	2/27/2018	n/a	n/a	3/6/2018	n/a	3/12/2018	3/26/2018	3/27/2018	GOP	412,500.00	412,500.00		407,500.00	407,500.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-036 change mode of procurement; Awarded through abstract/resolution no. 2018-045
767-02-02	Meals for the Gun Handling and Safety on March 8-9, 2018	PWD / HRD		Negotiated Procurement (Small Value)	n/a	2/19/2018	n/a	n/a	2/22/2018	n/a	n/a	3/1/2018	n/a	3/7/2018	3/9/2018	3/9/2018	GOP	17,500.00	17,500.00		14,500.00	14,500.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-035
825-01-04	Supply of Atlas Copco Service Pack Contents: Oil, Fuel and Air Filters	EMD/ Production		Direct Contracting	n/a	2/21/2018	n/a	n/a	3/1/2018	n/a	n/a	3/13/2018	n/a	5/7/2018	6/11/2018	6/19/2018	GOP	282,500.00	282,500.00		282,000.00	282,000.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-048
783-02-02	Plaque of Appreciation for Retirees	HRD		Negotiated Procurement (Small Value)	n/a	2/21/2018	n/a	n/a	2/27/2018	n/a	n/a	3/6/2018	n/a	3/14/2018	3/26/2018	3/25/2018	GOP	5,000.00	5,000.00		5,000.00	5,000.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-037 change mode of procurement; Awarded through abstract/resolution no. 2018-040
793-02	Meals for 44th Anniversary of ZCWD on April 02,2018	HRD		Negotiated Procurement (Small Value)	n/a	2/21/2018	n/a	n/a	2/27/2018	n/a	n/a	3/6/2018	n/a	3/14/2018	4/2/2018	4/2/2018	GOP	140,000.00	140,000.00		115,500.00	115,500.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-035 change mode of procurement; Awarded through abstract/resolution no. 2018-039



1st SEMESTER PROCUREMENT MONITORING REPORT

As of June 30, 2018

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
793-02	Lechon (Pork-15 Kilos) for 44th Anniversary of ZCWD on April 02, 2018	HRD		Negotiated Procurement (Small Value)	n/a	2/21/2018	n/a	n/a	3/1/2018	n/a	n/a	3/12/2018	n/a	3/15/2018	4/2/2018	4/2/2018	GOP	48,000.00	48,000.00		48,000.00	48,000.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-034 change mode of procurement; Awarded through abstract/resolution no. 2018-047	
767-02-02	Seminar Kit	PWD / HRD		Negotiated Procurement (Small Value)	n/a	2/21/2018	n/a	n/a	3/1/2018	n/a	n/a	3/12/2018	n/a	3/14/2018	3/20/2018	3/26/2018	GOP	40,000.00	40,000.00		30,000.00	30,000.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-038 change mode of procurement; Awarded through abstract/resolution no. 2018-049	
793-02	Various Materials for physical setup/ stage for the 44th Anniversary of the ZCWD on April 02, 2018 at the ZCWD WTP Grounds, Pasonanca,ZC	HRD		Negotiated Procurement (Small Value)	n/a	3/2/2018	n/a	n/a	3/8/2018	n/a	n/a	3/19/2018	n/a	3/20/2018	3/28/2018	3/28/2018	GOP	18,466.00	18,466.00		18,410.00	18,410.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-055	
782-00	Meals for 1-day Action Planning Workshop for ZCWD and WMSU Adhoc Committee on WMD and Water Audits Training Hub	CorPlan/ OGM		Negotiated Procurement (Small Value)	n/a	3/12/2018	n/a	n/a	3/15/2018	n/a	n/a	3/19/2018	n/a	3/19/2018	3/20/2018	3/20/2018	GOP	10,000.00	10,000.00		9,800.00	9,800.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-060	
798-02-02 778-00	Lot 1: Meals for Orientations and Other Activities (AM Snacks, Lunch and PM Snacks) Lot 2: Meals for Consultations and Other Programs	PWD / HRD		Negotiated Procurement (Small Value)	n/a	3/16/2018	n/a	n/a	3/20/2018	n/a	n/a	3/21/2018	n/a	3/27/2018	4/10/2018	4/10/2018	GOP	294,630.00	294,630.00		221,890.00	221,890.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-068	
225-02	Supply & Delivery of Brand New 100kVA Distribution Transformer	EMD/ Production		Negotiated Procurement (Small Value)	n/a	3/8/2018	n/a	n/a	3/13/2018	n/a	n/a	3/27/2018	n/a	4/11/2018	4/27/2018	5/18/2018	GOP	180,000.00		180,000.00	165,000.00		165,000.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-045 change mode of procurement; Awarded through abstract/resolution no. 2018-059
825-01-04	Filters for Cummins, Iveco & Perkins Engine	EMD / Production		Negotiated Procurement (Small Value)	n/a	3/15/2018	n/a	n/a	3/20/2018	n/a	n/a	4/2/2018	n/a	4/16/2018	4/30/2018	5/2/2018	GOP	24,790.00	24,790.00		22,039.00	22,039.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-042 change mode of procurement; Awarded through abstract/resolution no. 2018-063	
825-01-04	Filters for Volvo Engine: Oil Filter (bypass & long life), Fuel Filter (20998367 & 20976003)	EMD / Production		Negotiated Procurement (Small Value)	n/a	3/15/2018	n/a	n/a	3/20/2018	n/a	n/a	4/2/2018	n/a	4/16/2018	4/30/2018	5/2/2018	GOP	21,000.00	21,000.00		20,515.00	20,515.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-041 change mode of procurement; Awarded through abstract/resolution no. 2018-062	
168-02	Plastic Female Plason Adaptor, Steel Bar, G.I Tie Wire	Property Sec/ GSD		Negotiated Procurement (Small Value)	n/a	5/21/2018	n/a	n/a	5/24/2018	n/a	n/a	6/7/2018	n/a	6/18/2018	6/20/2018	6/25/2018	GOP	41,820.00	41,820.00		39,870.00	39,870.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-143	
Total Alloted Budget of Procurement Activities																	14,833,981.00														
Total Contract Price of Procurement Activites Conducted																				13,993,692.95											
Total Savings (Total Alloted Budget - Total Contract Price)																				840,288.05											

ON-GOING PROCUREMENT ACTIVITIES																																
227-04	Standard Methods for the Examination of Water and Waste Water, 22nd Ed. 2012, APHA AWWA GEF (BOOK)	Water Quality Division / Production Department	Negotiated Procurement (Small Value)	n/a	01/05/18	n/a	n/a	01/09/18	n/a	n/a	01/23/18	n/a	05/07/18				GOP	35,000.00		35,000.00		34,000.00		34,000.00	n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2017-001; pending delivery	
775-00	Installation Service, Internet Service Connection 10mbps with landline connection	MISD / Corporate Planning Department	Negotiated Procurement (Small Value)	n/a	1/22/2018	n/a	n/a	1/25/2018	n/a	n/a	2/19/2018	n/a					GOP	63,000.00	63,000.00			63,000.00	63,000.00			n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-012 change mode of procurement; Awarded through abstract/resolution no. 2018-015; on-going contract
751-02-01	Computerized Water Official Receipts	BCMD / AFMD	Negotiated Contract Agency-Agency	n/a	2/2/2018	n/a	n/a	2/5/2018	n/a	n/a	2/20/2018	n/a					GOP	828,000.00	828,000.00			792,000.00	792,000.00			n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-015 change mode of procurement; Awarded through abstract/resolution no. 2018-023; pending delivery
844	Professional Services: Retainer Physician	Personnel Welfare Division / HRD	Negotiated Procurement (Small Value)	n/a	1/24/2018	2/1/2018	n/a	2/13/2018	n/a	n/a	2/20/2018	n/a	3/8/2018				GOP	198,000.00	198,000.00			195,000.00	195,000.00			n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-026; on-going contract
847	Professional Services: Retainer Dentist	Personnel Welfare Division / HRD	Negotiated Procurement (Small Value)	n/a	1/24/2018	2/1/2018	n/a	2/13/2018	n/a	n/a	2/21/2018	n/a	3/8/2018				GOP	198,000.00	198,000.00			195,000.00	195,000.00			n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-025; on-going contract



1st SEMESTER PROCUREMENT MONITORING REPORT

As of June 30, 2018

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		
767-02-02	Retractable Ballpens (Customized)	PWD / HRD		Negotiated Procurement (Small Value)	n/a	02/19/18	n/a	n/a	02/22/18	n/a	n/a	03/24/18	n/a	03/12/18		GOP	4,000.00	4,000.00		4,000.00	4,000.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-037; pending delivery	
778-00	Printing Publication	CorPlan Department/ OGM		Media Services	n/a	2/19/2018	n/a	n/a	2/22/2018	n/a	n/a	3/2/2018	n/a	3/12/2018		GOP	544,500.00	544,500.00		544,500.00	544,500.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-016 change mode of procurement; Awarded through abstract/resolution no. 2018-038; on-going publication	
372-03	Walking Measuring Tape	MERD/ECD		Negotiated Procurement (Small Value)	n/a	3/2/2018	n/a	n/a	3/6/2018	n/a	n/a	3/12/2018	n/a	4/11/2018		GOP	5,000.00		5,000.00	4,514.00		4,514.00	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-029 change mode of procurement; Awarded through abstract/resolution no. 2018-054; pending delivery	
778-00	World Water Day T-shirts with printing for participants and organizers	CorPlan/ OGM		Negotiated Procurement (Small Value)	n/a	3/12/2018	n/a	n/a	3/15/2018	n/a	n/a	3/20/2018	n/a	3/20/2018		GOP	24,150.00	24,150.00		23,625.00	23,625.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-061; pending delivery	
157	Engine Oil, PAR Oil E PAR Cool EG	TOEMD / GSD		Direct Contracting	n/a	3/19/2018	n/a	n/a	3/22/2018	n/a	n/a	4/11/2018	n/a	4/24/2018	5/29/2018	GOP	212,000.00	212,000.00		211,160.00	211,160.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-071; on-going inspection	
803-12	Lead Seal	WMMD / GSD		Negotiated Procurement (Small Value)	n/a	3/26/2018	n/a	n/a	4/03/2018	n/a	n/a	5/2/2018	n/a	5/4/2018		GOP	8,800.00	8,800.00		8,800.00	8,800.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-060 change mode of procurement; Awarded through abstract/resolution no. 2018-080; pending delivery	
751-01-04	Various Toner for Develop Ineo+ 221 copier	Water Production		Direct Contracting	n/a	3/26/2018	n/a	n/a	4/03/2018	n/a	n/a	4/20/2018	n/a	5/4/2018	5/11/2018	GOP	60,000.00	60,000.00		58,750.00	58,750.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-065 change mode of procurement; Awarded through abstract/resolution no. 2018-083; on-going inspection	
751-01-01	Contract Cards Pre-Printed SAS forms	CSD		Negotiated Procurement (Small Value)	n/a	3/26/2018	n/a	n/a	4/03/2018	n/a	n/a	4/20/2018	n/a	5/4/2018	5/25/2018	GOP	44,375.00	44,375.00		41,500.00	41,500.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-069 change mode of procurement; Awarded through abstract/resolution no. 2018-082; on-going inspection	
803-12-01	Basket Strainer for water meters	WMMD / GSD		Negotiated Procurement (Small Value)	n/a	4/09/2018	n/a	n/a	4/12/2018	n/a	n/a	4/23/2018	n/a	5/28/2018	5/15/2018	GOP	140,000.00	140,000.00		134,171.00	134,171.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-068 change mode of procurement; Awarded through abstract/resolution no. 2018-098; on-going inspection	
767-00	Meals for 3-days WSP Orientation-Writeshop for the Development of ZCWD Water Safety Plan	CorPlan/OGM		Negotiated Procurement (Small Value)	n/a	4/09/2018	n/a	n/a	4/12/2018	n/a	n/a	4/20/2018	n/a	4/23/2018	4/25/2018	GOP	121,500.00	121,500.00		111,400.00	111,400.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-093; pending	
225-08-04	Supply & Delivery of Fullface Dual Cartridge Respirator	EMD/ Production		Negotiated Procurement (Small Value)	n/a	4/5/2018	n/a	n/a	4/11/2018	n/a	n/a	5/7/2018	n/a	5/25/2018	6/4/2018	GOP	54,000.00		54,000.00	51,000.00		51,000.00	n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-088; on-going inspection	
157	Supply of various equipment's oil & lubricants	MERD / ECD		Negotiated Procurement (Small Value)	3/13/2018	4/5/2018	n/a	n/a	4/11/2018	4/24/2018	4/24/2018	5/4/2018	n/a	5/29/2018	5/30/2018	GOP	287,021.00	287,021.00		213,460.00	213,460.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-061 change mode of procurement; Awarded through abstract/resolution no. 2018-090; on-going inspection	
168-02	Sand & Gravel	Property Sec/ GSD		Negotiated Procurement (Small Value)	4/3/2018	4/20/2018	n/a	n/a	4/24/2018	n/a	n/a	5/11/2018	n/a	6/4/2018		GOP	274,080.00	274,080.00		245,700.00	245,700.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-076 change mode of procurement; Awarded through abstract/resolution no. 2018-107; pending delivery	
767-02-02	Polo Shirt with colored printing	HRD		Shopping	4/24/2018	4/27/2018	n/a	n/a	5/03/2018	n/a	n/a	5/16/2018	n/a	5/24/2018	6/11/2018	GOP	4,000.00	4,000.00		3,250.00	3,250.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-113; on-going inspection	
226-01	Money Bill Counter	AFMD/BCMD		Negotiated Procurement (Small Value)	n/a	3/15/2018	n/a	n/a	3/20/2018	4/26/2018	4/26/2018	5/15/2018	n/a	5/29/2018	6/20/2018	GOP	16,000.00		16,000.00	15,680.00		15,680.00	n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-067; on-going inspection	



1st SEMESTER PROCUREMENT MONITORING REPORT

As of June 30, 2018

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
804-05-02	Door Knob	PMMD/GSD		Shopping	4/11/2018	4/16/2018	n/a	n/a	4/19/2018	n/a	n/a	5/15/2018	n/a	5/24/2018	5/30/2018		GOP	1,500.00	1,500.00		898.00	898.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-101; on-going inspection
767-00	Meals for 2-days WSP Writeshop on May 17-18, 2018	CorPlan/OGM		Negotiated Procurement (Small Value)	5/4/2018	5/4/2018	n/a	n/a	5/8/2018	n/a	n/a	5/15/2018	n/a	5/16/2018	5/18/2018		GOP	20,500.00	20,500.00		18,900.00	18,900.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-123; on-going inspection
207-02-01 761-01-01	IP Dome and POE Switch	BCMD / AFMD		Negotiated Procurement (Small Value)	n/a	4/27/2018	n/a	n/a	5/3/2018	n/a	n/a	5/16/2018	n/a	5/31/2018			GOP	56,500.00	8,500.00	48,000.00	56,500.00	19,000.00	37,500.00	n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-115; pending delivery
761-03-04	Supply of fire hose, double jacket male/female connector	EMD/ Production		Negotiated Procurement (Small Value)	n/a	5/4/2018	n/a	n/a	5/8/2018	n/a	n/a	5/23/2018	n/a	5/31/2018	6/11/2018		GOP	28,000.00	28,000.00		19,920.00	19,920.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-088 change mode of procurement; Awarded through abstract/resolution 2018- 121; on-going inspection
712-00-04	Polo Shirt	Finance Group		Negotiated Procurement (Small Value)	4/24/2018	4/27/2018	n/a	n/a	5/03/2018	n/a	n/a	5/25/2018	n/a	6/6/2018			GOP	180,830.00	180,830.00		144,160.00	144,160.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-096 change mode of procurement; Awarded through abstract/resolution no. 2018-116; pending delivery
778-00	Meals for 1-day Water Demand Management (WDM) Orientation and MOA Signing	CorPlan/OGM		Negotiated Procurement (Small Value)	5/15/2018	5/14/2018	n/a	n/a	5/17/2018	n/a	n/a	5/21/2018	n/a	5/21/2018	5/11/2018		GOP	27,500.00	27,500.00		25,000.00	25,000.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. change mode of procurement; Awarded through abstract/resolution no. 2018-135; pending
767-02-02	Meals for the Seminar on Climate Change on June 6- 8, 2018	PWD / HRD		Negotiated Procurement (Small Value)	5/3/2018	5/9/2018	n/a	n/a	5/15/2018	n/a	n/a	5/24/2018	n/a	5/31/2018			GOP	26,250.00	26,250.00		26,250.00	26,250.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-128; pending
783-02-02	Plaque of Appreciation for Retirees	HRD		Negotiated Procurement (Small Value)	n/a	5/9/2018	n/a	n/a	5/15/2018	n/a	n/a	5/24/2018	n/a	5/31/2018	6/6/2018		GOP	7,000.00	7,000.00		7,000.00	7,000.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-129; pending
751-01	Toner - TK479	BCMD/FG		Direct Contracting	4/24/2018	5/7/2018	n/a	n/a	5/10/2018	n/a	n/a	5/28/2018	n/a	6/6/2018	6/7/2018		GOP	28,050.00	28,050.00		26,400.00	26,400.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-104 change mode of procurement; Awarded through abstract/resolution no. 2018-126; pending
751-01	HP Deskjet Ink	BCMD/FG		Shopping	4/24/2018	5/7/2018	n/a	n/a	5/10/2018	n/a	n/a	5/28/2018	n/a	6/8/2018			GOP	23,595.00	23,595.00		8,400.00	8,400.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-103 change mode of procurement; Awarded through abstract/resolution no. 2018-127; pending delivery
797-01-02	Tshirts for Pink October Walk Celebration	HRD		Negotiated Procurement (Small Value)	4/19/2018	5/7/2018	n/a	n/a	5/10/2018	n/a	n/a	5/29/2018	n/a	6/6/2018			GOP	22,800.00	22,800.00		17,480.00	17,480.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-090 change mode of procurement; Awarded through abstract/resolution no. 2018-125; pending delivery
151	ZCWD Pre-Printed Water Bills	Billing Division/ CSD		Negotiated Contract - Agency to Agency	5/3/2018	5/18/2018	n/a	n/a	5/22/2018	n/a	n/a	6/4/2018	n/a				GOP	330,000.00	330,000.00		330,000.00	330,000.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-113 change mode of procurement; Awarded through abstract/resolution no. 2018-141; PO is w/ supplier
786-01-01	Rental of Office Space (For Ayala Satellite Office)	CAD / CSD		Negotiated Contract (Lease of Real Property or Venue Sec. 53.10)	n/a	4/5/2018	n/a	n/a	4/11/2018	5/3/2018	5/3/2018	6/4/2018	n/a				GOP	93,000.00	93,000.00		90,000.00	90,000.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-084; on-process
207-01-02	IP Vandal Proof Dome	BGMD/GSD		Negotiated Procurement (Small Value)	4/24/2018	5/10/2018	n/a	n/a	5/17/2018	5/22/2018	5/22/2018	6/5/2018	n/a	6/8/2018			GOP	37,100.00		37,100.00	37,000.00		37,000.00	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-099 change mode of procurement; Awarded through abstract/resolution no. 2018-133; pending delivery
226-00	Safety Vault	Legal Department		Negotiated Procurement (Small Value)	n/a	5/21/2018	n/a	n/a	5/24/2018	n/a	n/a	6/7/2018	n/a	6/18/2018			GOP	15,000.00		15,000.00	14,000.00		14,000.00	n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-144; pending delivery
803-12	Plastic Security Seal	WMMD / GSD		Negotiated Procurement (Small Value)	n/a	5/18/2018	n/a	n/a	5/22/2018	n/a	n/a	6/6/2018	n/a	7/2/2018			GOP	45,000.00	45,000.00		36,000.00	36,000.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-138; pending delivery



1st SEMESTER PROCUREMENT MONITORING REPORT

As of June 30, 2018

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation			Post Qual
778-00	Radio Station Advertisement	CorPlan/ OGM		Negotiated Procurement (Media Services 53.6)	n/a	4/27/2018	n/a	n/a	5/03/2018	n/a	n/a	6/11/2018 6/7/2018 6/8/2018	n/a	6/25/2018			GOP	392,000.00	392,000.00		168,000.00	168,000.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-118; on-going contract	
168-02	Flat Rubber Gasket	WMMD / GSD		Shopping	n/a	5/21/2018	n/a	n/a	5/24/2018	n/a	n/a	6/8/2018	n/a	6/21/2018			GOP	13,500.00	13,500.00		10,500.00	10,500.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-146; pending delivery	
761-20-02	Safety Shoes	TOEMD / GSD		Negotiated Procurement (Small Value)	4/12/2018	5/10/2018	n/a	n/a	5/17/2018	5/31/2018	5/31/2018	6/14/2018	n/a				GOP	45,920.00	45,920.00		45,717.00	45,717.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-089 change mode of procurement; Awarded through abstract/resolution no. 2018-134; on-process	
804-05	Pillow Block Split Base	Sewer Sec./ PAMD		Negotiated Procurement (Small Value)	5/3/2018	5/18/2018	n/a	n/a	5/22/2018	n/a	n/a	6/11/2018	n/a				GOP	49,500.00	49,500.00		49,050.00	49,050.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-112 change mode of procurement; Awarded through abstract/resolution no. 2018-136; on-process	
797-02	Jersey Shirt (Ribstop)	HRD		Negotiated Procurement (Small Value)	5/24/2018	5/31/2018	n/a	n/a	6/5/2018	n/a	n/a	6/11/2018	n/a	6/20/2018			GOP	4,800.00	4,800.00		4,800.00	4,800.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-130 change mode of procurement; Awarded through abstract/resolution no. 2018-154; pending delivery	
778-00	Meals for the Launching of ZCWD-WMSU Training Hub for WDM	Planning and Monitoring Division /CorPlan		Negotiated Procurement (Small Value)	5/31/2018	6/1/2018	n/a	n/a	6/5/2018	n/a	n/a	6/14/2018	n/a	6/20/2018			GOP	35,000.00	35,000.00		30,000.00	30,000.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-155; pending delivery	
207-02-00	Supply & Delivery of Various IT Equipment for Biometric Attendance System	MISD/CorPlan		Negotiated Procurement (Small Value)	5/15/2018	5/28/2018	n/a	n/a	5/31/2018	6/5/2018	6/5/2018	6/18/2018	n/a	7/2/2018			GOP	160,000.00		160,000.00	121,035.00		121,035.00	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-119 change mode of procurement; Awarded through abstract/resolution no. 2018-153; pending delivery	
761-03-00	Coffee Maker (heavy duty)	BGMD/GSD		Shopping	5/15/2018	5/24/2018	n/a	n/a	6/14/2018	n/a	n/a	6/25/2018	n/a	7/5/2018			GOP	5,000.00	5,000.00		1,950.00	1,950.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-121 change mode of procurement; Awarded through abstract/resolution no. 2018-150; pending delivery	
778-02	National News Paper Publication	BAC Secretariat/ GSD		Negotiated Procurement (Media Services Sec.53.6)	5/31/2018	6/1/2018	6/5/2018	n/a	6/14/2018	n/a	n/a	6/25/2018	n/a				GOP	238,000.00	238,000.00		114,240.00	114,240.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-160; on -process	
761-04-00 761-04-04	Various Chairs	GSD		Negotiated Procurement (Small Value)	5/8/2018	5/24/2018	n/a	n/a	5/29/2018	n/a	n/a	6/26/2018	n/a				GOP	70,070.00	70,070.00		49,979.00	49,979.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-115 change mode of procurement; Awarded through abstract/resolution no. 2018-149; on-process	
767-02-02	Meals for the Seminar on RA 9184 on July 10-12, 2018	PWD / HRD		Negotiated Procurement (Small Value)	n/a	6/18/2018	n/a	n/a	6/21/2018	n/a	n/a	7/2/2018	n/a				GOP	26,250.00	26,250.00		26,250.00	26,250.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-170; on-process	
158	Analysis for ZCWD Samples Lead, Cadmium, Arsenic	Water Quality Division / Production Department		Negotiated Procurement (Small Value)	n/a	5/4/2018	n/a	n/a	5/8/2018	n/a	n/a	7/2/2018	n/a				GOP	57,000.00	57,000.00		54,000.00	54,000.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-119; on-process	
225-01-04	Supply & Delivery of Universal AVR & Speed Controller	EMD/ Production		Negotiated Procurement (Small Value)	5/28/2018	6/18/2018	n/a	n/a	6/21/2018	n/a	n/a	7/3/2018	n/a				GOP	55,000.00		55,000.00	46,300.00		46,300.00	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-135 change mode of procurement; Awarded through abstract/resolution no. 2018-168; on-process	
825-03-04	Pneumatic cylinder repair kit (seals only)	Electro-Mech./ Production Department		Negotiated Procurement (Small Value)	n/a	5/31/2018	n/a	n/a	6/5/2018	n/a	n/a	7/2/2018	n/a				GOP	60,000.00	60,000.00		58,000.00	58,000.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-156; on-process	
807-03-01	Rugged Hanheld Computer Mobile Thermal Printer	Billing Division/ CSD		COMPETITIVE BIDDING	01/30/18	06/20/18	06/28/18	n/a	07/10/18								GOP	1,040,000.00	1,040,000.00					PISM, ZCCCFI, COA	6/20/2018	n/a	6/20/2018	6/20/2018	6/20/2018		on-going
214-04	Supply, Delivery & Testing of Brand New 6 - Wheeler Boom truck, 4 x 2	TOEMD / GSD		2ND COMPETITIVE BIDDING	06/19/18	07/02/18	07/10/18	n/a	07/24/18								GOP	5,000,000.00		5,000,000.00				PISM, ZCCCFI,COA	7/3/2018	n/a	7/3/2018	7/3/2018	7/3/2018		on-going



1st SEMESTER PROCUREMENT MONITORING REPORT

As of June 30, 2018

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	End- Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation			Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)				
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check			Sub/Open of Bids	Bid Evaluation	Post Qual	
158	Aluminum Sulfate - 17% (4,000 Bags)	Water Quality Division / Production Department	COMPETITIVE BIDDING	1/16/2018	1/29/2018	2/5/2018	n/a	2/20/2018	3/6/2018	4/12/2018	4/26/2018		5/24/2018	6/4/2018		GOP	3,800,000.00	3,800,000.00		3,800,000.00	3,800,000.00		COA, ZCCCFI, TAN	1/30/2018	n/a	1/301/18				Awarded through Resolution No. 2018-083; on-going inspection	
158	Liquefied Chlorine Gas	Water Quality Division / Production Department	COMPETITIVE BIDDING	1/16/2018	1/29/2018	2/5/2018	n/a	2/20/2018	3/6/2018	4/12/2018	4/26/2018		5/31/2018	6/11/2018		GOP	7,473,600.00	7,473,600.00	7,472,320.00	7,472,320.00			COA, ZCCCFI, TAN	1/30/2018	n/a	1/301/18				Awarded through Resolution No. 2018-084; on-going inspection	
158	Liquid Poly Aluminum Chloride (PAC) - 1,500 drums	Water Quality Division / Production Department	COMPETITIVE BIDDING	1/16/2018	1/29/2018	2/5/2018	n/a	2/20/2018	3/6/2018	4/3/2018	4/16/2018		5/15/2018			GOP	9,000,000.00	9,000,000.00		8,955,000.00	8,955,000.00		COA, ZCCCFI, TAN	1/30/2018	n/a	1/301/18				Awarded through Resolution No. 2018-071	
158	Flocculant Aid for water treatment	Water Quality Division / Production Department	COMPETITIVE BIDDING	n/a	1/29/2018	2/5/2018	n/a	2/20/2018	3/6/2018	4/12/2018	4/26/2018		5/24/2018			GOP	200,000.00	200,000.00		131,600.00	131,600.00		COA, ZCCCFI, TAN	1/30/2018	n/a	1/301/18				Awarded through Resolution No. 2018-085; pending delivery	
158	Powder Chlorine (Calcium Hypochlorite) - 70% ± 5%	Water Quality Division / Production Department	COMPETITIVE BIDDING	2/13/2018	5/10/2001	5/17/2018	n/a	5/29/2018	6/14/2018	7/5/2018						GOP	3,300,000.00	3,300,000.00					PISM, ZCCCFI, COA	5/10/2018	n/a	5/10/2018				On-going post- qualification	
225-06-04	Supply, Installation, Testing & Commissioning of Brand New Lathe Machine with complete accessories	Water Quality Division / Production Department	COMPETITIVE BIDDING	n/a	1/29/2018	2/5/2018	n/a	2/20/2018	3/6/2018	4/3/2018	5/4/2018		6/13/2018			GOP	800,000.00		800,000.00	745,000.00		745,000.00	COA, ZCCCFI, TAN	1/30/2018	n/a	1/301/18				Awarded through Resolution No. 2018-087; pending delivery	
225-02	Brand New 7.5hp Multi- stage vertical Pump for use at Cabatangan Bosster Station	Production Department	COMPETITIVE BIDDING	n/a	1/29/2018	2/5/2018	n/a	2/20/2018	3/6/2018	4/3/2018	4/18/2018		5/25/2018			GOP	250,000.00		250,000.00	242,850.00		242,850.00			n/a					Awarded through Resolition No. 2018-73	
846-05	Security Guards	EWRD	COMPETITIVE BIDDING	2/13/2018	4/4/2018	4/12/2018	n/a	4/26/2018	5/8/2018	6/19/2018	6/27/2018					GOP	21,627,451.68	21,627,451.68		21,634,282.56	21,634,282.56		PISM, ZCCCFI, COA	4/5/2018	n/a	4/5/2018				Awarded thru Resolution No. 2018-148	
845-02-01 845-05 845-02-02 845-03	Supply of Eighty Eight (88) General Services for Production Department (WTP, DAM/Intake, Production Well, Booster Station, Spring Source, & Electro-Mech. Div.) for a period of One (1) year	WPD/EMD Production Department	COMPETITIVE BIDDING	2/20/2018	4/4/2018	4/12/2018	n/a	4/26/2018	5/8/8	5/24/18	6/14/2018					GOP	14,866,181.00	14,866,181.00		14,866,171.20	14,866,171.20		PISM, ZCCCFI, COA	4/5/2018	n/a	4/5/2018				Awarded thru Resolution 2018-126	
845-06	Utility Workers (12 Months Contract) to be utilized at Sewer Section	Sewer Sec./ Sewerage Department	COMPETITIVE BIDDING	3/6/2018	4/4/18	4/12/2018	n/a	4/26/18	5/8/18	5/24/18	6/14/2018					GOP	1,022,699.02	1,022,699.02		1,020,087.84	1,020,087.84		PISM, ZCCCFI, COA	4/5/2018	n/a	4/5/2018				Awarded thru Resolution No. 2018-127	
168-02	Various C.I Sleeve Type Flexible Coupling	Property Sec/GSD	COMPETITIVE BIDDING	n/a	4/11/2018	4/19/2018	n/a	5/03/2018	5/15/18	6/5/18	6/5/18		7/5/2018			GOP	956,330.00	956,330.00		950,890.00	950,890.00		PISM, ZCCCFI, COA	4/12/2018	n/a	4/12/2018				Awarded-BAC Resolution No. 2018-141	
767-02-02	Lease of Venue including Meals for RTC and Inhouse Trainings	PWD / HRD	2ND COMPETITIVE BIDDING	n/a	5/2/18	5/10/2018	n/a	5/22/18	5/29/18	6/26/18	6/27/2018					GOP	567,000.00	567,000.00		497,000.00	497,000.00		PISM, ZCCCFI, COA	5/4/2018	n/a	5/4/2018				Awarded thru Resolution No. 2018-168	
168-02	Supply of Various Brass Fittings	RD/PLCD/ WDD/PAMD														GOP	5,212,874.16	5,212,874.16												March 12 - forwarded to Ms. Amor for pre- procurement schedule	
825-08-03	Packing Seal, fuel filter, oil filter, battery & tires with Inner tubes for MERD	MERD / ECD	COMPETITIVE BIDDING	n/a	4/11/2018	4/19/2018	n/a	5/03/2018	5/17/18	6/14/18	6/27/2018					GOP	251,688.00	251,688.00		222,390.00	222,390.00		PISM, ZCCCFI, COA	4/12/2018	N/A	4/12/2018				Awarded-BAC Resolution No. 2018-155	
814-04-03	Various equipments maintenance for boomtruck and mini dumptruck	MERD / ECD	2ND COMPETITIVE BIDDING	n/a	7/2/18	7/10/2018	n/a	7/24/18								GOP	710,335.00	710,335.00					PISM, ZCCCFI, COA	7/3/2018	n/a	7/3/2018	7/3/2018	7/3/2018	7/3/2018		on-going
207-09-03	Pressure / Flow Data Loggers	Planning Division/ ECD	COMPETITIVE BIDDING	n/a	4/11/2018	4/19/2018	n/a	5/03/2018	5/15/18	5/31/18	6/13/2018					GOP	688,225.00		688,225.00	411,000.00		411,000.00	PISM, ZCCCFI, COA	4/12/2018	n/a	4/12/2018				Awarded -Resolution No. 2018-142	
101-831	Mainline Replacement Program	Design Division / ECD														GOP	98,273,488.06		98,273,488.06												March 14 - forwarded to Ms. Amor fro pre- procurement schedule
214-00	Supply and Delivery of 4 x 2 Commuter Van Vehicle	TOEMD / GSD	2ND COMPETITIVE BIDDING	4/3/2018	7/2/18	7/10/2018	n/a	7/24/18								GOP	1,500,000.00		1,500,000.00				PISM, ZCCCFI, COA	7/3/2018	n/a	7/3/2018					on-going
169-01	Water Meter 1/2"- inserts for Arad	Property Sec/GSD	COMPETITIVE BIDDING	4/3/2018	5/10/18	5/17/2018	n/a	5/29/18	6/14/18							GOP	2,400,000.00	2,400,000.00		n/a	n/a	n/a	PISM, ZCCCFI, COA	5/10/2018	n/a	5/10/2018					Change mode of procurement thru Resolution No. 2018-086; on-going post- qualification
757-01-00 757-01-05 757-03-02 757-03-04 757-05-03 757-05-04 757-04-04	Unleaded Diesel Premium Gasoline Regular Gasoline	TOEMD / GSD	2ND COMPETITIVE BIDDING	4/3/2018	7/2/18	7/10/2018	n/a	7/24/18								GOP	18,110,348.00	18,110,348.00					PISM, ZCCCFI, COA	7/3/2018	n/a	7/3/2018	7/3/2018	7/3/2018			on-going



1st SEMESTER PROCUREMENT MONITORING REPORT

As of June 30, 2018

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation			Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf			Eligibility Check	Sub/Open of Bids
849-00	Consultancy and Training Services for the institutionalization of an ISO 9001-aligned Quality Management System	Planning and Monitoring Division/OGM		COMPETITIVE BIDDING	n/a	4/18/18	5/3/2018	4/26/2018	5/15/18							GOP	900,000.00	900,000.00				COFILCO, PICPA, COA	4/18/2018	4/18/2018	4/18/2018				On-going post-qualification
169-01	Water Meter 1/2"- Volumetric	Property Sec /GSD		COMPETITIVE BIDDING	4/3/2018	5/10/18	5/17/2018	n/a	5/29/18	6/14/18						GOP	2,900,000.00	2,900,000.00				PISM, ZCCCFI, COA	5/10/2018	n/a	5/10/2018				On-going post-qualification
169-01	Water Meter 2", 3", 4"	Property Sec /GSD		COMPETITIVE BIDDING	n/a	5/10/18	5/17/2018	n/a	5/29/18	6/14/18						GOP	364,944.00	364,944.00				PISM, ZCCCFI, COA	5/10/2018	n/a	5/10/2010				On-going post-qualification
207-02-00	Back-up Server (with add-ons)	MISD/CorPlan		2ND COMPETITIVE BIDDING	n/a	7/2/18	7/10/2018	n/a	7/24/18							GOP	275,000.00		275,000.00			PISM, ZCCCFI, COA	7/3/2018	n/a	7/3/2018				on-going
168-02	Various C.I Saddle Clamp PVC	Property Sec/ GSD		Public Bidding	n/a	5/23/18	5/31/2018	n/a	6/14/18	6/21/18						GOP	762,679.00	762,679.00				PISM, ZCCCFI, COA	5/25/2018	n/a	5/25/2018	5/25/2018	5/25/2018		on-going
168-02	Various Brass Ball Valve, Brass Nipple, Brass Corporation Cock, Single Adaptor	Property Sec/ GSD		Public Bidding	4/17/2018	5/10/18	5/17/2018	n/a	5/29/18	6/14/18						GOP	4,339,212.50	4,339,212.50				PISM, ZCCCFI, COA	5/10/2018	n/a	5/10/2018				On-going post-qualification
225-07-01 825-07-02 225-07-04 225-06-04	Concrete Cutter, Vibratory Plate Compactor, Tamper Rammer, Concrete Mixer	TMOD/GSD		Public Bidding	4/17/2018											GOP	1,244,469.00	37,500.00	1,206,969.00									Returned to end-user last May 15, 2018	
26-01	Anti-virus software with remote administration capability with free user training	MISD		Negotiated Contract - Two Failed Bidding	n/a	2/8/18	2/13/2018	n/a	2/27/18	3/13/18	4/3/18	5/11/2018		5/25/2018		GOP	375,000.00		375,000.00	368,001.00	368,001.00	COA, ZCCCFI, TAN	2/13/2018	n/a	2/13/2018				Awarded -Resolution No. 2018-072
225-02	Supply, Installation, Testing & Commissioning of Brand New Variable Frequency Drive for 20 Horse Power Motor with complete accessories	GWS/WPD/ Production Department		Negotiated Contract - Two Failed Bidding	n/a	4/16/2018	4/19/2018	n/a	5/3/2018	5/15/18	6/14/18	6/25/2018				GOP	700,000.00		700,000.00	530,000.00	530,000.00	PISM, ZCCCFI, COA	4/18/2018	n/a	4/18/2018				Awarded -Resolution No. 2018-162
168-02	Supply of Various G.I Fittings	RD/PLCD/ PAMD		COMPETITIVE BIDDING	5/3/2018	5/23/18	5/31/2018	n/a	6/14/18	6/21/18						GOP	1,437,035.84	1,437,035.84				PISM, ZCCCFI, COA	5/25/2018	n/a	5/25/2018	5/25/2018	5/25/2018		on-going post-qualification
190-859	Proposed Leak Repair Program	ECD														GOP	3,111,220.41		3,111,220.41										Pending for Schedule
157	Various Oil	TOEMD / GSD		Public Bidding	5/8/2018	6/20/18	6/28/2018	n/a	7/10/18							GOP	1,045,042.50	1,045,042.50				PISM, ZCCCFI, COA	6/20/2018	n/a	6/20/2018	6/20/2018	6/20/2018		Resolution of change mode of procurement; on-going
168-02	Various G.I Fittings	Property Section/ GSD														GOP	3,204,312.00	3,204,312.00											Returned to end-user last May 8, 2018
158	Media for Bacteriological Test	QCD/ Prod. Department		COMPETITIVE BIDDING	5/15/2018	5/23/18	5/31/2018	n/a	6/14/18							GOP	280,000.00	280,000.00				PISM, ZCCCFI, COA	5/25/2018	n/a	5/25/2018				On-going
168-02	Various G.I Fittings	Property Section/ GSD		COMPETITIVE BIDDING	5/22/2018	6/20/18	6/28/2018	n/a	7/10/18							GOP	6,993,716.95	6,993,716.95				PISM, ZCCCFI, COA	6/20/2018	n/a	6/20/2018	6/20/2018	6/20/2018		on-going
207-05-03	Supply, Delivery, Testing of One (1) unit Brand New Mini Backhoe-Loader (Wheel Type)	TOEMD / GSD		COMPETITIVE BIDDING	5/31/2018	6/20/18	6/28/2018	n/a	7/10/18							GOP	4,932,140.00		4,932,140.00			PISM, ZCCCFI, COA	6/20/2018	n/a	6/20/2018	6/20/2018	6/20/2018		on-going
203-12	Mechanical Meters, Data Logger, Battery for Data Loggers	NRWMD/ PAMD														GOP	2,690,000.00		2,690,000.00										Returned end-user last may 24, 2018
160	Various Tires	TOEMD / GSD		COMPETITIVE BIDDING	5/22/2018	6/20/18	6/28/2018	n/a	7/10/18							GOP	2,668,477.00	2,668,477.00				PISM, ZCCCFI, COA	6/20/2018	n/a	6/20/2018	6/20/2018	6/20/2018		on-going
207-02-08	Specialized Desktop w/ licensed OS, Zero Client Device, Gigabit Smart Switch	MISD/OGM		COMPETITIVE BIDDING	5/17/2018	6/20/18	6/28/2018	n/a	7/10/18							GOP	470,000.00		470,000.00			PISM, ZCCCFI, COA	6/20/2018	n/a	6/20/2018	6/20/2018	6/20/2018		on-going
168-02	Supply of the Various C.I. Sleeve Type Flexible Coupling	Water Distribution Division/PAMD		COMPETITIVE BIDDING	5/28/2018	6/20/18	6/28/2018	n	7/10/18							GOP	934,858.98	934,858.98				PISM, ZCCCFI, COA	6/20/2018	n/a	6/20/18	6/20/2018	6/20/2018		on-going
158	Physical and Chemical Reagents	Quality Control Div./ Production Dept.		Negotaited Procurement (Small Value)	5/31/2018	7/6/18	n/a	n/a	7/10/18							GOP	221,775.00	221,775.00											on-going
225-03	Gas Chlorinator 200PPD or 5KG/HR Capacity Modular Design, Vacuum-Operated & Solution-Feed Type (Water-Chlorine)	Production Department		Negotiated Procurement (Small Value)	6/14/2018	6/28/18	n/a	n/a	7/3/18							GOP	435,000.00		435,000.00										on-going
225-07-03	Drill Bit for Cast Iron Tapping Machine (3/4"Ø)	WSC Installation Sec/TSG		Negotiated Procurement (Small Value)	6/14/2018	6/28/18	n/a	n	7/3/18							GOP	170,000.00		170,000.00										on-going
207-02-00 207-02-01 207-02-04	Desktop Computer	MISD/OGM		Public Bidding	6/14/2018	7/2/18	7/10/2018	n/a	7/24/18							GOP	329,000.00		329,000.00			PISM, ZCCCFI, COA	7/3/2018	n/a	7/3/2018	7/3/2018	7/3/2018		Resolution of change mode of procurement; on-going
804-06	Spare Parts for Asphalt Plant	MERD / ECD		Negotiated Procurement (Small Value)	6/14/2018	6/28/18	n/a	n/a	7/3/18							GOP	80,000.00	80,000.00											on-going



1st SEMESTER PROCUREMENT MONITORING REPORT

As of June 30, 2018

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids			Bid Evaluation
761-04-02	Office Table	GSD		Negotiated Procurement (Small Value)	6/14/2018	6/25/18	n/a	n/a	6/28/18								GOP	46,500.00	46,500.00										on-going	
761-01-01	Executive Chair	GSD		Negotiated Procurement (Small Value)	6/19/2018	7/6/18	n/a	n/a	7/10/18								GOP	25,000.00	25,000.00										on-going	
169-01	Water Meter 1/2"Ø single jet	WMMD/GSD		COMPETITIVE BIDDING	6/21/2018	7/2/18	7/10/2018	n/a	7/24/18								GOP	4,800,000.00	4,800,000.00				PISM, ZCCCFI,COA	7/3/2018	n/a	7/3/2018	7/3/2018	7/3/2018		on-going
788-03	Exploration & Testing of deep Well at Cabalua- Manicahan Boundary	ECD		COMPETITIVE BIDDING	N/A	6/20/18	6/28/2018	n/a	7/10/18								GOP	297,900.70	297,900.70				PISM, ZCCCFI,COA	6/20/2018	n/a	6/20/2018	6/20/2018	6/20/2018		on-going
169-02	P.E. Tubing for use in new tapping materials for the year 2018 to be carried in stock	Property Section/ GSD		NC-Two Failed Bidding	n/a	3/28/18	4/3/2018	n/a	4/17/18	4/26/18	5/28/18	6/8/2018	7/5/2018				GOP	722,400.00	722,400.00		721,750.00	721,750.00		PISM, ZCCCFI,COA	3/28/2018	n/a	3/28/2018			Awarded thru Resolution No. 2018-131
225-02	Supply, Delivery, Testing & Commissioning of Brand New Electro-Magnetic Flowmeter with Data Logger with complete accessories for use at various Bosster Stations & Production Well	Production Department		COMPETITIVE BIDDING	1/9/2018	4/2/18	4/10/2018	n/a	4/24/18	5/8/18	5/24/18	6/13/2018					GOP	1,850,000.00		1,850,000.00	1,368,642.00	n/a	1,368,642.00	PISM, ZCCCFI,COA	4/3/2018	n/a	4/3/2018	n/a	n/a	Awarded thru Resolution No. 2018-128
761-01-01	Fixed Wall Bracket Compatible for 32"TV Swivel Wall Bracket Compatible for 32" TV Sound System Extension Cord Speaker Wire	CSD		Negotiated Procurement (Small Value)	6/26/2018												GOP	15,900.00	15,900.00										o-going	
804-05-02	Maintenance: Oil & Grease Service & Report (for this office OTIS Elevator)	BGMD/GSD		Direct Contracting	n/a	6/29/18	n/a	n/a	7/5//18								GOP	110,000.00	110,000.00										on-going	
798-02-03	Various safety and protective gears	TSG		Negotiated Procurement (Small Value)	6/28/2018												GOP	46,534.08	46,534.08										BAC Resolution No. 2018- 173 change mode of procurement	
372-02	Supply, Installation, Commissioning & Testing of Security Surveillance Camera System for CCTV Camera at the WTP	GSD/BGMD		Negotiated Contract - Two Failed Bidding	1/16/2018	6/1/18	6/5/2018	n/a	6/19/18	6/26/18							GOP	1,357,810.00		1,357,810.00			PISM, ZCCCFI, COA	6/1/2018	n/a	6/1/2018	6/1/2018	6/1/2018		on-going
214-02 214-01 214-00 214-03	Brand New Motorcycles for TOEMD (2 units), BGMD (1 unit), BAC (1 unit), Cashiering (1 unit), Legal (1 unit) & ECD (1 unit)	TMOD/GSD		2ndCOMPETITIV E BIDDING	n/a	6/20/18	6/18/2018	n/a	7/10/18								GOP	419,000.00		419,000.00			PISM, ZCCCFI, COA	6/20/2018	n/a	6/20/2018	6/20/2018	6/20/2018		on-going
804-05-00	Fixed Glass between Legal Department and Corplan	Legal Department		Negotiated Procurement (Small Value)	n/a	5/28/2018	n/a	n/a	5/31/2018	6/20/2018	6/20/2018						GOP	10,000.00	10,000.00		6,500.00	6,500.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-151; on-process
207-01-02	Punching and Binding Machine	BGMD/GSD		Shopping	5/22/2018	6/22/2018	n/a	n/a	6/26/2018	n/a	n/a						GOP	26,000.00		26,000.00	19,300.00		19,300.00	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-129 change mode of procurement; Awarded through abstract/resolution no. 2018-174; on-process
151	Toner for Lexmark MS810DN (Lexmark 52D3HOE)	Property Sec/ GSD		Negotiated Procurement (Small Value)	n/a	6/22/2018	n/a	n/a	6/26/2018	n/a	n/a						GOP	42,000.00	42,000.00		39,800.00	39,800.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-175; on-process
151	Toner (for Fuji xerox-Docu Print M355df)	Property Sec/ GSD		Negotiated Procurement (Small Value)	n/a	6/22/2018	n/a	n/a	6/26/2018	n/a	n/a						GOP	42,000.00	42,000.00		34,000.00	34,000.00		n/a	n/a	n/a	n/a	n/a	n/a	Awarded through abstract/resolution no. 2018-176; on-process
225-06-03	Bush Cutter	EWRD		Negotiated Procurement (Small Value)	5/28/2018	6/15/2018	n/a	n/a	6/19/2018	n/a	n/a						GOP	35,000.00		35,000.00	8,499.75		8,499.75	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-133 change mode of procurement; Awarded through abstract/resolution no. 2018-164; on-process
804-05-02	Fire Extinguisher	EWRD		Negotiated Procurement (Small Value)	5/28/2018	6/15/2018	n/a	n/a	6/19/2018	n/a	n/a						GOP	46,800.00	46,800.00		23,997.00	23,997.00		n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-134 change mode of procurement; Awarded through abstract/resolution no. 2018-165; on-process



1st SEMESTER PROCUREMENT MONITORING REPORT

As of June 30, 2018

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	End Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)											
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)										
207-01-02	Floor Polisher	BGMD/GSD	Negotiated Procurement (Small Value)	5/17/2018	6/15/2018	n/a	n/a	6/19/2018	n/a	n/a						GOP	25,000.00		25,000.00	21,499.75		21,499.75	n/a	n/a	n/a	n/a	n/a	n/a	Resolution no. 2018-123 change mode of procurement; Awarded through abstract/resolution no. 2018-163; on-process											
214-00	Supply & Delivery of Brand New Vehicles 3 units 4x4 SUV Automatic Transmission to be used by the Office of the General Manager and the Board of Directors	TOEMD / GSD	NC-Two Failed Bidding	5/17/2018	6/18/2018	6/21/2018	n/a	7/5/2018								GOP	7,200,000.00		7,200,000.00				PISM, ZCCCFI, COA	6/18/2018	N/A	6/18/2018	6/18/2018	6/18/2018		on-going										
																GOP																								
208	Vortex (Mixer)	Water Quality Div./ Production Department	Negotiated Procurement (Small Value)	7/5/2018												GOP	30,000.00		30,000.00											For resolution of change mode of procurement										
208	UV Lamp with stand	Water Quality Div./ Production Department	Negotiated Procurement (Small Value)	7/5/2018												GOP	40,000.00		40,000.00											For resolution of change mode of procurement										
106-05-110	Thermohygrometer	Water Quality Div./ Production Department	Negotiated Procurement (Small Value)	75/2018												GOP	50,000.00		50,000.00											For resolution of change mode of procurement										
208	Bacte Incinerator	Quality Control Div./ Production Dept.	Negotiated Procurement (Small Value)	7/5/2018												GOP	50,000.00		50,000.00											For resolution of change mode of procurement										
208	Biosafety Cabinets (Level 2)	Water Quality Div./ Production Department	Competitive Bidding	7/5/2018												GOP	700,000.00		700,000.00											For schedule										
169-01	Water Meter 1" Water Meter 3/4"	Property Sec/GSD	2nd COMPETITIVE BIDDING	n/a	6/20/18	6/28/2018	n/a	7/10/18								GOP	204,648.00	204,648.00					PISM, ZCCCFI, COA	6/20/2018	n/a	6/20/2018	6/20/2018	6/20/2018		on-going										
Total Alloted Budget of On-going Procurement Activities																	261,382,686.88																							

Prepared by:

JENNIFER P. SISON
BAG Secretariat

Recommended for Approval by:

Bids and Awards Committee

MICHAEL ANGELO M. CARBON
Chairperson

LOUELLA A. AGUILERA
Vice-Chairperson

DAVID C. CAPOPEZ
Member

ATTY. VINCENT F. FERNANDEZ
Member

ENGR. EFREN C. SALVACION
Member

APPROVED:

LEONARDO REY D. VASQUEZ
General Manager